
Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3 Module Production

2.5.3.1.1 Fabricate and deliver extrusion lifter(s)
2.5.3.1 2.5.3.1.1 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 30 39 41 39 40 38 38
DIR_ESCA BCWS 0 0 0 0 2,045 2,684 2,812 2,684 2,848 2,713 2,713

2.5.3.1 2.5.3.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 6,500 8,531 8,938 8,531 8,821 8,401 8,401

WP Totals: BCWS 0 0 0 0 8,545 11,215 11,749 11,215 11,669 11,113 11,113
2.5.3.1.10 Fabricate fiber facing machines
2.5.3.1 2.5.3.1.10 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 13 13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 960 960

2.5.3.1 2.5.3.1.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 20 20
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 496 496

2.5.3.1 2.5.3.1.10 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,003 8,003

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 9,459 9,459
2.5.3.1.11 Procure QA system hardware
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 3 3 1 0 0 0
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 6 42 44 18 0 0 0
DIR_ESCA BCWS 0 0 0 0 141 986 1,033 422 0 0 0

2.5.3.1 2.5.3.1.11 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 4,418 30,927 32,400 13,255 0 0 0

WP Totals: BCWS 0 0 0 0 4,559 31,913 33,433 13,677 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures
2.5.3.1 2.5.3.1.12 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.13 Fabricate and deliver module flatness QA/QC device
2.5.3.1 2.5.3.1.13 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 48 46 46 44 35
DIR_ESCA BCWS 0 0 0 0 0 0 3,299 3,149 3,300 3,143 2,514

2.5.3.1 2.5.3.1.13 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3 Module Production

2.5.3.1.1 Fabricate and deliver ext
2.5.3.1 2.5.3.1.1 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.1 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.10 Fabricate fiber facing m
2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.11 Procure QA system har
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.12 Review factory tooling, 
2.5.3.1 2.5.3.1.12 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.S
HOURS BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.3.1.13 Fabricate and deliver m
2.5.3.1 2.5.3.1.13 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.13 M.UMNTC.PD.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

34 0 0 0 0 0 0 0 0 0 0
2,441 0 0 0 0 0 0 0 0 0 0

7,561 0 0 0 0 0 0 0 0 0 0
10,002 0 0 0 0 0 0 0 0 0 0

13 13 15 11 0 0 0 0 0 0 0
912 960 1,104 816 0 0 0 0 0 0 0

19 20 23 17 0 0 0 0 0 0 0
471 496 570 422 0 0 0 0 0 0 0

7,603 8,003 9,203 6,802 0 0 0 0 0 0 0
8,986 9,459 10,878 8,040 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3 Module Production

2.5.3.1.1 Fabricate and deliver ext
2.5.3.1 2.5.3.1.1 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.1 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.10 Fabricate fiber facing m
2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.11 Procure QA system har
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.12 Review factory tooling, 
2.5.3.1 2.5.3.1.12 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.S
HOURS BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.3.1.13 Fabricate and deliver m
2.5.3.1 2.5.3.1.13 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.13 M.UMNTC.PD.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 24 0 0 0 0 0 0 0 0 0
0 4,676 0 0 0 0 0 0 0 0 0

0 72 0 0 0 0 0 0 0 0 0

0 24 0 0 0 0 0 0 0 0 0
0 4,676 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3 Module Production

2.5.3.1.1 Fabricate and deliver ext
2.5.3.1 2.5.3.1.1 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.1 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.10 Fabricate fiber facing m
2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.11 Procure QA system har
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.12 Review factory tooling, 
2.5.3.1 2.5.3.1.12 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.S
HOURS BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.3.1.13 Fabricate and deliver m
2.5.3.1 2.5.3.1.13 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.13 M.UMNTC.PD.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3 Module Production

2.5.3.1.1 Fabricate and deliver ext
2.5.3.1 2.5.3.1.1 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.1 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.10 Fabricate fiber facing m
2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.11 Procure QA system har
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.11 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.12 Review factory tooling, 
2.5.3.1 2.5.3.1.12 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.S
HOURS BCWS

2.5.3.1 2.5.3.1.12 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.3.1.13 Fabricate and deliver m
2.5.3.1 2.5.3.1.13 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.13 M.UMNTC.PD.

OCT13     NOV13     DEC13     Cumulative

0 0 0 300
0 0 0 20,939

0 0 0 65,683
0 0 0 86,622

0 0 0 80
0 0 0 5,714

0 0 0 120
0 0 0 2,951

0 0 0 47,616
0 0 0 56,282

0 0 0 8

0 0 0 110
0 0 0 2,582

0 0 0 81,000
0 0 0 83,582

0 0 0 24
0 0 0 4,676

0 0 0 72

0 0 0 24
0 0 0 4,676

0 0 0 220
0 0 0 15,406
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 4,092 3,906 3,988 3,798 3,039

WP Totals: BCWS 0 0 0 0 0 0 7,391 7,055 7,288 6,941 5,553
2.5.3.1.14 Fabricate and deliver additional pressure testing equipment
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.15 Fabricate and deliver additional tooling, fixtures, and saf
2.5.3.1 2.5.3.1.15 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.15 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.16 Procure quality assurance system hardware - supplemental
2.5.3.1 2.5.3.1.16 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 109 120 29 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,557 2,826 705 0 0

2.5.3.1 2.5.3.1.16 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 8,383 9,265 2,252 0 0

WP Totals: BCWS 0 0 0 0 0 0 10,939 12,091 2,957 0 0
2.5.3.1.17 Module materials handling equipment - additional
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.17 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.17 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.14 Fabricate and deliver ad
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.14 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.15 Fabricate and deliver ad
2.5.3.1 2.5.3.1.15 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.15 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.16 Procure quality assuran
2.5.3.1 2.5.3.1.16 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.16 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.17 Module materials handl
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.18 Flatness structure studi
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 25 86 86 49

0 0 0 0 0 0 0 10 35 35 20
0 0 0 0 0 0 0 246 861 902 516

0 0 0 0 0 0 0 4,064 14,223 14,535 8,306
0 0 0 0 0 0 0 4,310 15,084 15,438 8,821

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 8 10 0 0 0

0 0 0 0 0 0 150 173 0 0 0
0 0 0 0 0 0 10,731 12,341 0 0 0

0 0 0 0 0 0 55 63 0 0 0
0 0 0 0 0 0 1,350 1,552 0 0 0

0 0 0 0 0 0 20,853 23,981 0 0 0
0 0 0 0 0 0 32,934 37,874 0 0 0

0 0 0 0 36 38 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.14 Fabricate and deliver ad
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.14 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.15 Fabricate and deliver ad
2.5.3.1 2.5.3.1.15 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.15 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.16 Procure quality assuran
2.5.3.1 2.5.3.1.16 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.16 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.17 Module materials handl
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.18 Flatness structure studi
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 18 19 20 19 20 19 19 20 17 20
0 457 480 503 480 503 480 480 526 435 551

0 6,929 7,275 7,621 7,275 7,621 7,275 7,275 7,968 6,582 8,143
0 7,386 7,755 8,125 7,755 8,125 7,755 7,755 8,494 7,017 8,695

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.14 Fabricate and deliver ad
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.14 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.15 Fabricate and deliver ad
2.5.3.1 2.5.3.1.15 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.15 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.16 Procure quality assuran
2.5.3.1 2.5.3.1.16 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.16 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.17 Module materials handl
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.18 Flatness structure studi
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

18 16 19 18 17 0 0 0 0 0 0
479 432 503 479 455 0 0 0 0 0 0

7,081 6,373 7,435 7,081 6,727 0 0 0 0 0 0
7,561 6,805 7,939 7,561 7,183 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.14 Fabricate and deliver ad
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.14 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.14 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.15 Fabricate and deliver ad
2.5.3.1 2.5.3.1.15 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.15 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.16 Procure quality assuran
2.5.3.1 2.5.3.1.16 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.16 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.17 Module materials handl
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.17 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.18 Flatness structure studi
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T

OCT13     NOV13     DEC13     Cumulative
0 0 0 18,823
0 0 0 34,228

0 0 0 245

0 0 0 100
0 0 0 2,524

0 0 0 41,128
0 0 0 43,652

0 0 0 276
0 0 0 7,247

0 0 0 108,662
0 0 0 115,909

0 0 0 258
0 0 0 6,087

0 0 0 19,900
0 0 0 25,987

0 0 0 18

0 0 0 323
0 0 0 23,072

0 0 0 118
0 0 0 2,902

0 0 0 44,834
0 0 0 70,808

0 0 0 74
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.18 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.18 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.19 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.19 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.2 Fabricate extrusions for pressure test tank modules
2.5.3.1 2.5.3.1.2 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 69,021 69,021 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 11,159 11,159 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 80,181 80,181 0
2.5.3.1.20 Fabricate and deliver additional module fixturing
2.5.3.1 2.5.3.1.20 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.20 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.20 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.19 Procure lifetime-strengt  
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.2 Fabricate extrusions for p
2.5.3.1 2.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.1.20 Fabricate and deliver ad
2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.21 Fabricate and deliver ad
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 223 233 0 0 0 0 0
0 0 0 0 15,908 16,665 0 0 0 0 0

0 0 0 0 1,571 1,645 0 0 0 0 0
0 0 0 0 38,628 40,468 0 0 0 0 0

0 0 0 0 3,736 3,914 0 0 0 0 0
0 0 0 0 58,272 61,047 0 0 0 0 0

0 0 0 0 0 0 3 3 0 14 0

0 0 0 0 0 0 10 9 0 45 0
0 0 0 0 0 0 746 611 0 3,369 0

0 0 0 0 0 0 4 3 0 17 0
0 0 0 0 0 0 95 77 0 438 0

0 0 0 0 0 0 0 0 0 19,417 0
0 0 0 0 0 0 841 688 0 23,224 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 97 88 88 84
0 0 0 0 0 0 0 6,900 6,300 6,603 6,288

0 0 0 0 0 0 0 354 323 323 308
0 0 0 0 0 0 0 8,700 7,944 8,325 7,928

0 0 0 0 0 0 0 16,330 14,910 15,238 14,512
0 0 0 0 0 0 0 31,930 29,154 30,165 28,729

0 0 0 0 0 0 0 9 8 8 6

0 0 0 0 0 0 0 397 362 362 259
0 0 0 0 0 0 0 28,340 25,876 27,118 19,370
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.19 Procure lifetime-strengt  
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.2 Fabricate extrusions for p
2.5.3.1 2.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.1.20 Fabricate and deliver ad
2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.21 Fabricate and deliver ad
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

63 0 0 0 0 0 0 0 0 0 0
4,716 0 0 0 0 0 0 0 0 0 0

231 0 0 0 0 0 0 0 0 0 0
5,946 0 0 0 0 0 0 0 0 0 0

10,884 0 0 0 0 0 0 0 0 0 0
21,546 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.19 Procure lifetime-strengt  
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.2 Fabricate extrusions for p
2.5.3.1 2.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.1.20 Fabricate and deliver ad
2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.21 Fabricate and deliver ad
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.18 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.19 Procure lifetime-strengt  
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.19 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.2 Fabricate extrusions for p
2.5.3.1 2.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.1.20 Fabricate and deliver ad
2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.21 Fabricate and deliver ad
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.S

HOURS BCWS
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 456
0 0 0 32,573

0 0 0 3,216
0 0 0 79,096

0 0 0 7,650
0 0 0 119,319

0 0 0 20

0 0 0 64
0 0 0 4,726

0 0 0 24
0 0 0 610

0 0 0 19,417
0 0 0 24,753

0 0 0 138,043
0 0 0 22,319
0 0 0 160,362

0 0 0 420
0 0 0 30,808

0 0 0 1,538
0 0 0 38,843

0 0 0 71,873
0 0 0 141,524

0 0 0 30

0 0 0 1,380
0 0 0 100,704
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.21 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.22 Upgrade WiFi and security for factory QA system
2.5.3.1 2.5.3.1.22 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.1 2.5.3.1.22 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 12 11 12 12 12 12 12 6 0
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 69 63 69 66 69 66 66 34 0
DIR_ESCA BCWS 0 0 4,686 4,260 4,686 4,473 4,686 4,473 4,688 2,455 0

2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 222 202 222 212 222 212 212 111 0
DIR_ESCA BCWS 0 0 5,205 4,732 5,205 4,969 5,205 4,969 5,207 2,727 0

2.5.3.1 2.5.3.1.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 38,500 35,000 38,500 36,750 38,500 36,750 37,523 19,655 0

WP Totals: BCWS 0 0 48,391 43,992 48,391 46,192 48,391 46,192 47,417 24,838 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 32 41 43 41 42 40 40
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 92 121 127 121 122 116 116
DIR_ESCA BCWS 0 0 0 0 6,271 8,231 8,623 8,231 8,734 8,319 8,319

2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 310 407 426 407 412 392 392
DIR_ESCA BCWS 0 0 0 0 7,275 9,549 10,004 9,549 10,134 9,651 9,651

2.5.3.1 2.5.3.1.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 20,300 26,644 27,913 26,644 27,548 26,236 26,236

WP Totals: BCWS 0 0 0 0 33,846 44,423 46,539 44,423 46,416 44,206 44,206
2.5.3.1.5.1 Fabricate material handling and storage equipment for Bloc
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 206 188 206 197 206 197 197 103 0
DIR_ESCA BCWS 0 0 14,058 12,780 14,058 13,419 14,058 13,419 14,063 7,366 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.21 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.1 2.5.3.1.22 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.3 Fabricate and deliver too
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.4 Fabricate and deliver pre
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.1 Fabricate material hand
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 495 452 452 323
0 0 0 0 0 0 0 12,162 11,104 11,637 8,312

0 0 0 0 0 0 0 18,147 16,569 16,933 12,095
0 0 0 0 0 0 0 58,649 53,549 55,688 39,777

0 0 0 0 0 0 0 0 0 84 152
0 0 0 0 0 0 0 0 0 2,158 3,924

0 0 0 0 0 0 0 0 0 3,798 6,905
0 0 0 0 0 0 0 0 0 5,956 10,830

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

36 0 0 0 0 0 0 0 0 0 0

105 0 0 0 0 0 0 0 0 0 0
7,487 0 0 0 0 0 0 0 0 0 0

353 0 0 0 0 0 0 0 0 0 0
8,686 0 0 0 0 0 0 0 0 0 0

23,613 0 0 0 0 0 0 0 0 0 0
39,785 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.21 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.1 2.5.3.1.22 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.3 Fabricate and deliver too
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.4 Fabricate and deliver pre
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.1 Fabricate material hand
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.21 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.1 2.5.3.1.22 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.3 Fabricate and deliver too
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.4 Fabricate and deliver pre
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.1 Fabricate material hand
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.21 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.21 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.1 2.5.3.1.22 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.3 Fabricate and deliver too
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.3 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.4 Fabricate and deliver pre
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.4 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.1 Fabricate material hand
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 1,720
0 0 0 43,216

0 0 0 63,744
0 0 0 207,664

0 0 0 236
0 0 0 6,083

0 0 0 10,703
0 0 0 16,786

0 0 0 90

0 0 0 500
0 0 0 34,408

0 0 0 1,613
0 0 0 38,218

0 0 0 281,177
0 0 0 353,804

0 0 0 315

0 0 0 920
0 0 0 64,213

0 0 0 3,100
0 0 0 74,498

0 0 0 205,134
0 0 0 343,845

0 0 0 1,500
0 0 0 103,224
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 294 267 294 280 294 280 280 147 0
DIR_ESCA BCWS 0 0 6,893 6,266 6,893 6,580 6,893 6,580 6,895 3,612 0

2.5.3.1 2.5.3.1.5.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 52,250 47,500 52,250 49,875 52,250 49,875 50,924 26,674 0

WP Totals: BCWS 0 0 73,201 66,547 73,201 69,874 73,201 69,874 71,882 37,652 0
2.5.3.1.5.5 Issue PO for additional tilting tables
2.5.3.1 2.5.3.1.5.5 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.6 Receive additional tilting tables
2.5.3.1 2.5.3.1.5.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 21 3 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 24 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 8 16 0 0 0 0 0 0
2.5.3.1.6.4 Purchase gluing machines
2.5.3.1 2.5.3.1.6.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 101,100 404,400 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 101,100 404,400 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 15 27 28 27 27 26 26
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 6 11 11 11 11 10 10
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.5.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.5 Issue PO for additional 
2.5.3.1 2.5.3.1.5.5 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.5.6 Receive additional tiltin
2.5.3.1 2.5.3.1.5.6 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.6.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.3 Prepare purchase orde
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.4 Purchase gluing machi
2.5.3.1 2.5.3.1.6.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.7 Fabricate fiber stringing m
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 8 0 0 0 0
0 0 0 0 0 0 8 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

23 0 0 0 0 0 0 0 0 0 0

9 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.5.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.5 Issue PO for additional 
2.5.3.1 2.5.3.1.5.5 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.5.6 Receive additional tiltin
2.5.3.1 2.5.3.1.5.6 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.6.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.3 Prepare purchase orde
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.4 Purchase gluing machi
2.5.3.1 2.5.3.1.6.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.7 Fabricate fiber stringing m
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

22,075 26,980 0 0 0 0 0 0 0 0 0
22,075 26,980 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.5.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.5 Issue PO for additional 
2.5.3.1 2.5.3.1.5.5 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.5.6 Receive additional tiltin
2.5.3.1 2.5.3.1.5.6 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.6.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.3 Prepare purchase orde
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.4 Purchase gluing machi
2.5.3.1 2.5.3.1.6.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.7 Fabricate fiber stringing m
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.1 2.5.3.1.5.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.5.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.5.5 Issue PO for additional 
2.5.3.1 2.5.3.1.5.5 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.5.6 Receive additional tiltin
2.5.3.1 2.5.3.1.5.6 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.6.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.3 Prepare purchase orde
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.6.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.6.4 Purchase gluing machi
2.5.3.1 2.5.3.1.6.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.1.7 Fabricate fiber stringing m
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 2,136
0 0 0 50,610

0 0 0 381,598
0 0 0 535,433

0 0 0 8
0 0 0 8

0 0 0 49,055
0 0 0 49,055

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 505,500
0 0 0 505,500

0 0 0 200

0 0 0 80
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 419 734 769 734 779 742 742

2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 38 67 71 67 68 65 65
DIR_ESCA BCWS 0 0 0 0 903 1,580 1,655 1,580 1,676 1,597 1,597

2.5.3.1 2.5.3.1.7 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 1,538 2,692 2,820 2,692 2,784 2,651 2,651

WP Totals: BCWS 0 0 0 0 2,861 5,006 5,244 5,006 5,239 4,990 4,990
2.5.3.1.8 Fabricate and deliver fiber checking machine
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 16 15 16 15 16 15 15
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 9 8 9 8 8 8 8
DIR_ESCA BCWS 0 0 0 0 580 554 580 554 589 561 561

2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 16 15 16 15 15 14 14
DIR_ESCA BCWS 0 0 0 0 366 350 366 350 372 354 354

2.5.3.1 2.5.3.1.8 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 5,677 5,419 5,677 5,419 5,615 5,347 5,347

WP Totals: BCWS 0 0 0 0 6,624 6,323 6,624 6,323 6,576 6,263 6,263
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 21 3 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 24 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 8 16 0 0 0 0 0 0
2.5.3.1.9.4 Purchase floor cranes
2.5.3.1 2.5.3.1.9.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 17,573 70,293 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 17,573 70,293 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.9.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.3 Prepare purchase orde
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.4 Purchase floor cranes
2.5.3.1 2.5.3.1.9.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
668 0 0 0 0 0 0 0 0 0 0

58 0 0 0 0 0 0 0 0 0 0
1,437 0 0 0 0 0 0 0 0 0 0

2,386 0 0 0 0 0 0 0 0 0 0
4,491 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0

3 0 0 0 0 0 0 0 0 0 0
196 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0
124 0 0 0 0 0 0 0 0 0 0

1,872 0 0 0 0 0 0 0 0 0 0
2,192 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.9.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.3 Prepare purchase orde
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.4 Purchase floor cranes
2.5.3.1 2.5.3.1.9.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.9.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.3 Prepare purchase orde
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.4 Purchase floor cranes
2.5.3.1 2.5.3.1.9.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.1 2.5.3.1.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.1.9.1 Prepare and issue bid p
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.2 Evaluate bids and choo
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.2 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.3 Prepare purchase orde
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.1 2.5.3.1.9.3 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.1.9.4 Purchase floor cranes
2.5.3.1 2.5.3.1.9.4 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 5,587

0 0 0 500
0 0 0 12,023

0 0 0 20,215
0 0 0 37,825

0 0 0 114

0 0 0 60
0 0 0 4,177

0 0 0 110
0 0 0 2,637

0 0 0 40,375
0 0 0 47,189

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 12

0 0 0 12
0 0 0 24

0 0 0 87,866
0 0 0 87,866
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.2.1.1 Identify factory space
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space
2.5.3.2 2.5.3.2.1.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 80 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 80,000 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 80,000 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.1 Occupy factory space - year 1
2.5.3.2 2.5.3.2.1.3.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Exem

DIR_ESCA BCWS 0 0 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500
WP Totals: BCWS 0 0 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500
2.5.3.2.1.3.2 Occupy factory space - year 2
2.5.3.2 2.5.3.2.1.3.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exem

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.3 Occupy factory space - year 3
2.5.3.2 2.5.3.2.1.3.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Exem

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.4 Occupy additional factory space for finished module stor
2.5.3.2 2.5.3.2.1.3.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exem

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.5 Occupy additional factory space for module parts storage
2.5.3.2 2.5.3.2.1.3.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exem

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Outfitting
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 81 132 127 115 127 35 0 0 0 0 0
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 92 150 144 131 144 39 0 0 0 0 0
DIR_ESCA BCWS 6,243 10,256 9,810 8,918 9,810 2,676 0 0 0 0 0

2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 47 77 74 67 74 20 0 0 0 0 0
DIR_ESCA BCWS 1,105 1,816 1,737 1,579 1,737 474 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.1.1 Identify factory space
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.2.1.2 Sign lease agreement f
2.5.3.2 2.5.3.2.1.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.1 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.1 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.2 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.2 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.3 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.3 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.4 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.4 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.5 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.5 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.2 Factory Space Outfitting
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

62,500 62,500 62,500 0 0 0 0 0 0 0 0
62,500 62,500 62,500 0 0 0 0 0 0 0 0

0 0 0 64,167 64,167 64,167 64,167 64,167 64,167 64,167 64,167
0 0 0 64,167 64,167 64,167 64,167 64,167 64,167 64,167 64,167

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.1.1 Identify factory space
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.2.1.2 Sign lease agreement f
2.5.3.2 2.5.3.2.1.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.1 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.1 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.2 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.2 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.3 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.3 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.4 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.4 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.5 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.5 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.2 Factory Space Outfitting
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

64,167 64,167 64,167 64,167 0 0 0 0 0 0 0
64,167 64,167 64,167 64,167 0 0 0 0 0 0 0

0 0 0 0 65,000 65,000 65,000 65,000 65,000 65,000 65,000
0 0 0 0 65,000 65,000 65,000 65,000 65,000 65,000 65,000

0 0 10,884 10,884 10,884 10,884 10,884 10,884 0 0 0
0 0 10,884 10,884 10,884 10,884 10,884 10,884 0 0 0

0 0 341 341 341 341 341 341 341 341 349
0 0 341 341 341 341 341 341 341 341 349

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.1.1 Identify factory space
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.2.1.2 Sign lease agreement f
2.5.3.2 2.5.3.2.1.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.1 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.1 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.2 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.2 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.3 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.3 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.4 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.4 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.5 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.5 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.2 Factory Space Outfitting
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

65,000 65,000 65,000 65,000 65,000 0 0 0 0 0 0
65,000 65,000 65,000 65,000 65,000 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

349 349 349 0 0 0 0 0 0 0 0
349 349 349 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.1.1 Identify factory space
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.1 L.UMNTC.PD.

HOURS BCWS
WP Totals: BCWS
2.5.3.2.1.2 Sign lease agreement f
2.5.3.2 2.5.3.2.1.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.1.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.1 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.1 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.2 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.2 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.3 Occupy factory space 
2.5.3.2 2.5.3.2.1.3.3 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.4 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.4 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.1.3.5 Occupy additional fac
2.5.3.2 2.5.3.2.1.3.5 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.2 Factory Space Outfitting
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.2 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 80

0 0 0 80
0 0 0 160

0 0 0 80

0 0 0 80,000
0 0 0 80,000

0 0 0 749,995
0 0 0 749,995

0 0 0 770,007
0 0 0 770,007

0 0 0 779,998
0 0 0 779,998

0 0 0 65,301
0 0 0 65,301

0 0 0 4,126
0 0 0 4,126

0 0 0 616

0 0 0 700
0 0 0 47,714

0 0 0 360
0 0 0 8,449
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.2 2.5.3.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 90,019 147,888 141,458 128,598 141,458 38,579 0 0 0 0 0
WP Totals: BCWS 97,367 159,960 153,005 139,096 153,005 41,729 0 0 0 0 0
2.5.3.2.5.1 Operate factory space - year 1
2.5.3.2 2.5.3.2.5.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333
WP Totals: BCWS 0 0 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333
2.5.3.2.5.2 Operate factory space - year 2
2.5.3.2 2.5.3.2.5.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.3 Operate factory space - year 3
2.5.3.2 2.5.3.2.5.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.1 Install and setup fiber stringing machines
2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 1 6 6 6 6 6
DIR_ESCA BCWS 0 0 0 0 0 39 432 412 437 417 417

2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 1 6 6 6 6 6
DIR_ESCA BCWS 0 0 0 0 0 14 149 142 151 143 143

WP Totals: BCWS 0 0 0 0 0 53 581 554 588 560 560
2.5.3.2.6.14 Train module factory technicians
2.5.3.2 2.5.3.2.6.14 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 220 200 220 210 220 210 0 0 0
DIR_ESCA BCWS 0 0 14,996 13,632 14,996 14,314 14,996 14,314 0 0 0

2.5.3.2 2.5.3.2.6.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 859 781 859 820 859 820 0 0 0

WP Totals: BCWS 0 0 15,855 14,414 15,855 15,134 15,855 15,134 0 0 0
2.5.3.2.6.15 Train module factory student technicians
2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 30 27 30 28 30 28 28 27 27
DIR_ESCA BCWS 0 0 2,022 1,838 2,022 1,930 2,022 1,930 2,031 1,934 1,934

2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 593 539 593 566 593 566 569 541 541
DIR_ESCA BCWS 0 0 13,923 12,657 13,923 13,290 13,923 13,290 13,983 13,317 13,317

2.5.3.2 2.5.3.2.6.15 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 154 140 154 147 154 147 151 144 144

WP Totals: BCWS 0 0 16,099 14,636 16,099 15,368 16,099 15,368 16,165 15,395 15,395
2.5.3.2.6.16 Train module factory student technicians - additional
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.1 Operate factory space  
2.5.3.2 2.5.3.2.5.1 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.2 Operate factory space  
2.5.3.2 2.5.3.2.5.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.3 Operate factory space  
2.5.3.2 2.5.3.2.5.3 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.6.1 Install and setup fiber s
2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.14 Train module factory t
2.5.3.2 2.5.3.2.6.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.15 Train module factory s
2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.16 Train module factory s

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

23,333 23,333 23,333 0 0 0 0 0 0 0 0
23,333 23,333 23,333 0 0 0 0 0 0 0 0

0 0 0 14,347 14,347 14,347 14,347 14,347 14,347 14,348 14,348
0 0 0 14,347 14,347 14,347 14,347 14,347 14,347 14,348 14,348

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0
375 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0
129 0 0 0 0 0 0 0 0 0 0
504 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

26 27 31 28 28 30 27 31 28 28 27
1,837 1,934 2,224 2,031 2,031 2,127 1,934 2,224 2,031 2,120 2,019

514 541 623 569 569 596 541 623 569 566 539
12,651 13,317 15,315 13,983 13,983 14,649 13,317 15,315 13,983 14,596 13,901

137 144 166 151 151 158 144 166 151 154 147
14,625 15,395 17,704 16,165 16,165 16,935 15,395 17,704 16,165 16,870 16,066
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.1 Operate factory space  
2.5.3.2 2.5.3.2.5.1 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.2 Operate factory space  
2.5.3.2 2.5.3.2.5.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.3 Operate factory space  
2.5.3.2 2.5.3.2.5.3 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.6.1 Install and setup fiber s
2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.14 Train module factory t
2.5.3.2 2.5.3.2.6.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.15 Train module factory s
2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.16 Train module factory s

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

14,348 14,348 14,348 14,348 0 0 0 0 0 0 0
14,348 14,348 14,348 14,348 0 0 0 0 0 0 0

0 0 0 0 15,065 15,065 15,065 15,065 15,065 15,065 15,065
0 0 0 0 15,065 15,065 15,065 15,065 15,065 15,065 15,065

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

26 27 28 30 28 30 28 28 31 26 31
1,918 2,019 2,120 2,221 2,120 2,221 2,120 2,120 2,322 1,918 2,433

512 539 566 593 566 593 566 566 620 512 620
13,206 13,901 14,596 15,291 14,596 15,291 14,596 14,596 15,986 13,206 16,754

139 147 154 161 154 161 154 154 169 139 172
15,263 16,066 16,870 17,673 16,870 17,673 16,870 16,870 18,476 15,263 19,359
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.1 Operate factory space  
2.5.3.2 2.5.3.2.5.1 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.2 Operate factory space  
2.5.3.2 2.5.3.2.5.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.3 Operate factory space  
2.5.3.2 2.5.3.2.5.3 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.6.1 Install and setup fiber s
2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.14 Train module factory t
2.5.3.2 2.5.3.2.6.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.15 Train module factory s
2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.16 Train module factory s

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

15,065 15,065 15,065 15,065 15,065 0 0 0 0 0 0
15,065 15,065 15,065 15,065 15,065 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

27 24 28 0 0 0 0 0 0 0 0
2,116 1,904 2,221 0 0 0 0 0 0 0 0

539 485 566 0 0 0 0 0 0 0 0
14,569 13,112 15,297 0 0 0 0 0 0 0 0

150 135 157 0 0 0 0 0 0 0 0
16,834 15,151 17,676 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.1 Operate factory space  
2.5.3.2 2.5.3.2.5.1 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.2 Operate factory space  
2.5.3.2 2.5.3.2.5.2 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.5.3 Operate factory space  
2.5.3.2 2.5.3.2.5.3 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.2.6.1 Install and setup fiber s
2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.14 Train module factory t
2.5.3.2 2.5.3.2.6.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.15 Train module factory s
2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.16 Train module factory s

OCT13     NOV13     DEC13     Cumulative

0 0 0 688,000
0 0 0 744,163

0 0 0 280,000
0 0 0 280,000

0 0 0 172,168
0 0 0 172,168

0 0 0 180,777
0 0 0 180,777

0 0 0 36
0 0 0 2,529

0 0 0 36
0 0 0 871
0 0 0 3,400

0 0 0 1,280
0 0 0 87,248

0 0 0 5,000
0 0 0 92,248

0 0 0 960
0 0 0 69,942

0 0 0 19,200
0 0 0 481,634

0 0 0 5,152
0 0 0 556,728
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.16 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.17 Module factory QA System - additional equipment and labor
2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.17 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 1 14 13 14 13 13
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 2 22 21 21 20 20
DIR_ESCA BCWS 0 0 0 0 0 135 1,488 1,420 1,507 1,435 1,435

2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 3 30 28 29 27 27
DIR_ESCA BCWS 0 0 0 0 0 63 694 662 703 669 669

WP Totals: BCWS 0 0 0 0 0 198 2,182 2,082 2,210 2,105 2,105
2.5.3.2.6.3 Install and setup fiber checking machine
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.17 Module factory QA Sy
2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.2 Install and setup pressu
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.3 Install and setup fiber c
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 36 55 50 0 0
0 0 0 0 0 0 2,542 3,898 3,559 0 0

0 0 0 0 0 0 203 312 285 0 0
0 0 0 0 0 0 5,002 7,670 7,003 0 0

0 0 0 0 0 0 7,627 11,695 10,678 0 0
0 0 0 0 0 0 15,172 23,264 21,241 0 0

12 0 0 0 0 0 0 0 0 0 0

18 0 0 0 0 0 0 0 0 0 0
1,292 0 0 0 0 0 0 0 0 0 0

24 0 0 0 0 0 0 0 0 0 0
603 0 0 0 0 0 0 0 0 0 0

1,894 0 0 0 0 0 0 0 0 0 0

96 0 0 0 0 0 0 0 0 0 0

72 0 0 0 0 0 0 0 0 0 0
5,143 0 0 0 0 0 0 0 0 0 0

48 0 0 0 0 0 0 0 0 0 0
1,181 0 0 0 0 0 0 0 0 0 0
6,324 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.17 Module factory QA Sy
2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.2 Install and setup pressu
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.3 Install and setup fiber c
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 6 7 7 7 7 7 7 6 7

0 0 24 28 27 28 27 27 29 24 29
0 0 1,821 2,108 2,012 2,108 2,012 2,012 2,204 1,821 2,310

0 0 486 563 538 563 538 538 589 486 589
0 0 12,537 14,516 13,857 14,516 13,857 13,857 15,176 12,537 15,905

0 0 103 119 114 119 114 114 125 103 128
0 0 14,461 16,744 15,983 16,744 15,983 15,983 17,505 14,461 18,342

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.17 Module factory QA Sy
2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.2 Install and setup pressu
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.3 Install and setup fiber c
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

6 6 7 0 0 0 0 0 0 0 0

26 23 27 0 0 0 0 0 0 0 0
2,008 1,808 2,109 0 0 0 0 0 0 0 0

512 461 538 0 0 0 0 0 0 0 0
13,830 12,447 14,522 0 0 0 0 0 0 0 0

111 100 116 0 0 0 0 0 0 0 0
15,950 14,355 16,747 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.17 Module factory QA Sy
2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.2 Install and setup pressu
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.3 Install and setup fiber c
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 80

0 0 0 320
0 0 0 24,332

0 0 0 6,400
0 0 0 167,558

0 0 0 1,366
0 0 0 193,257

0 0 0 140
0 0 0 10,000

0 0 0 800
0 0 0 19,676

0 0 0 30,000
0 0 0 59,676

0 0 0 80

0 0 0 124
0 0 0 8,712

0 0 0 168
0 0 0 4,064
0 0 0 12,775

0 0 0 96

0 0 0 72
0 0 0 5,143

0 0 0 48
0 0 0 1,181
0 0 0 6,324
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.2.6.4 Install and setup fiber facing machines
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.6.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 5 56 56 3 0
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 11 112 112 5 0
DIR_ESCA BCWS 0 0 0 0 0 0 727 7,634 8,000 381 0

2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 2 21 21 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 47 493 516 25 0

2.5.3.2 2.5.3.2.6.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 222 2,333 2,382 113 0

WP Totals: BCWS 0 0 0 0 0 0 996 10,460 10,899 519 0
2.5.3.2.6.6 Install material handling and storage equipment
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 2 4
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 3 7
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 234 519

2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 3 7
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 80 179

2.5.3.2 2.5.3.2.6.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 111 247

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 426 946
2.5.3.2.6.7 Install and setup extrusion lifters
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 4 27 1 0
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 8 54 3 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.6.4 Install and setup fiber f
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.5 Install and setup gluing 
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.6 Install material handling 
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.7 Install and setup extrus
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 32 36 33 33 16

0 0 0 0 0 0 202 232 212 212 101
0 0 0 0 0 0 14,437 16,602 15,158 15,886 7,565

0 0 0 0 0 0 76 87 80 80 38
0 0 0 0 0 0 1,864 2,144 1,957 2,051 977

0 0 0 0 0 0 29,305 33,701 30,771 31,447 14,975
0 0 0 0 0 0 45,606 52,447 47,886 49,384 23,516

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

3 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0
390 0 0 0 0 0 0 0 0 0 0

5 0 0 0 0 0 0 0 0 0 0
134 0 0 0 0 0 0 0 0 0 0

185 0 0 0 0 0 0 0 0 0 0
709 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.6.4 Install and setup fiber f
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.5 Install and setup gluing 
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.6 Install material handling 
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.7 Install and setup extrus
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.6.4 Install and setup fiber f
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.5 Install and setup gluing 
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.6 Install material handling 
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.7 Install and setup extrus
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.2.6.4 Install and setup fiber f
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.5 Install and setup gluing 
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.6 Install material handling 
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.7 Install and setup extrus
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 150

0 0 0 960
0 0 0 69,648

0 0 0 360
0 0 0 8,993

0 0 0 140,198
0 0 0 218,839

0 0 0 120

0 0 0 240
0 0 0 16,742

0 0 0 45
0 0 0 1,081

0 0 0 5,051
0 0 0 22,875

0 0 0 8

0 0 0 16
0 0 0 1,143

0 0 0 16
0 0 0 394

0 0 0 544
0 0 0 2,080

0 0 0 32

0 0 0 64
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 523 3,840 183 0

2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 4 27 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 90 661 31 0

WP Totals: BCWS 0 0 0 0 0 0 0 614 4,501 214 0
2.5.3.2.6.8 Install quality assurance tracking system
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 7 7
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 27 27
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,926 1,926

2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 56 56
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,382 1,382

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 3,308 3,308
2.5.3.2.6.9 Install floor cranes
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 8 72 0 0 0
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 11 101 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 763 6,871 0 0 0

2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 8 72 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 188 1,690 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 951 8,561 0 0 0
2.5.3.2.7 Review factory setup and operation for full production readi
2.5.3.2 2.5.3.2.7 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TECH.UGRAD Undergrad Student
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.8 Install quality assuranc
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.9 Install floor cranes
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.7 Review factory setup and 
2.5.3.2 2.5.3.2.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.TE
HOURS BCWS

WP Totals: BCWS
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

7 7 4 0 0 0 0 0 0 0 0

26 27 13 0 0 0 0 0 0 0 0
1,830 1,926 963 0 0 0 0 0 0 0 0

53 56 28 0 0 0 0 0 0 0 0
1,313 1,382 691 0 0 0 0 0 0 0 0
3,143 3,308 1,654 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.8 Install quality assuranc
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.9 Install floor cranes
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.7 Review factory setup and 
2.5.3.2 2.5.3.2.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.TE
HOURS BCWS

WP Totals: BCWS
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 24 0 0 0 0 0 0 0
0 0 0 4,676 0 0 0 0 0 0 0

0 0 0 72 0 0 0 0 0 0 0

0 0 0 24 0 0 0 0 0 0 0
0 0 0 4,676 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.8 Install quality assuranc
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.9 Install floor cranes
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.7 Review factory setup and 
2.5.3.2 2.5.3.2.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.TE
HOURS BCWS

WP Totals: BCWS
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 19 59 53 29 0 0

0 0 0 0 0 25 78 71 39 0 0
0 0 0 0 0 1,959 6,156 5,596 3,078 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.8 Install quality assuranc
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.6.9 Install floor cranes
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.6.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.2.7 Review factory setup and 
2.5.3.2 2.5.3.2.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.2 2.5.3.2.7 L.UMNTC.PD.TE
HOURS BCWS

WP Totals: BCWS
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 L.UMNTC.PD.TE

OCT13     NOV13     DEC13     Cumulative
0 0 0 4,546

0 0 0 32
0 0 0 783
0 0 0 5,329

0 0 0 32

0 0 0 120
0 0 0 8,572

0 0 0 250
0 0 0 6,149
0 0 0 14,720

0 0 0 80

0 0 0 112
0 0 0 7,634

0 0 0 80
0 0 0 1,878
0 0 0 9,512

0 0 0 24
0 0 0 4,676

0 0 0 72

0 0 0 24
0 0 0 4,676

0 0 0 160

0 0 0 214
0 0 0 16,789
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.2 2.5.3.2.8 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - Pl
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - Pl
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 310 0 0 0 0 0 0 0

0 0 0 1,487 0 0 0 0 0 0 0
0 0 0 84,127 0 0 0 0 0 0 0

0 0 0 5,031 0 0 0 0 0 0 0
0 0 0 94,877 0 0 0 0 0 0 0

0 0 0 12,135 0 0 0 0 0 0 0
0 0 0 191,139 0 0 0 0 0 0 0

0 0 0 0 47 9 0 0 0 0 0
0 0 0 0 2,662 507 0 0 0 0 0

0 0 0 0 564 108 0 0 0 0 0
0 0 0 0 10,646 2,028 0 0 0 0 0

0 0 0 0 91,966 17,517 0 0 0 0 0
0 0 0 0 105,275 20,052 0 0 0 0 0

0 0 0 0 310 0 0 0 0 0 0

0 0 0 0 1,487 0 0 0 0 0 0
0 0 0 0 84,127 0 0 0 0 0 0

0 0 0 0 5,031 0 0 0 0 0 0
0 0 0 0 94,877 0 0 0 0 0 0

0 0 0 0 12,135 0 0 0 0 0 0
0 0 0 0 191,139 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 119 375 341 188 0 0
0 0 0 0 0 3,227 10,142 9,220 5,071 0 0

0 0 0 0 0 995 3,128 2,844 1,564 0 0
0 0 0 0 0 6,181 19,427 17,661 9,713 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.2 2.5.3.2.8 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.

OCT13     NOV13     DEC13     Cumulative
0 0 0 1,024
0 0 0 27,661

0 0 0 8,532
0 0 0 52,982

0 0 0 310

0 0 0 1,487
0 0 0 84,127

0 0 0 5,031
0 0 0 94,877

0 0 0 12,135
0 0 0 191,139

0 0 0 56
0 0 0 3,169

0 0 0 672
0 0 0 12,674

0 0 0 109,484
0 0 0 125,327

0 0 0 310

0 0 0 1,487
0 0 0 84,127

0 0 0 5,031
0 0 0 94,877

0 0 0 12,135
0 0 0 191,139
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules
2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senio

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 -
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 -
2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC.PD.SCI.PHY Physicist
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.7 Review construction 
2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.7 Review construction 
2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 29 11 0 0 0 0
0 0 0 0 0 1,630 634 0 0 0 0

0 0 0 0 0 104 40 0 0 0 0
0 0 0 0 0 1,955 760 0 0 0 0

0 0 0 0 0 6,051 2,353 0 0 0 0
0 0 0 0 0 9,637 3,748 0 0 0 0

0 0 0 0 24 0 0 0 0 0 0
0 0 0 0 4,676 0 0 0 0 0 0

0 0 0 0 72 0 0 0 0 0 0

0 0 0 0 24 0 0 0 0 0 0
0 0 0 0 4,676 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 0 0 0 348
0 0 0 0 0 0 0 0 0 0 20,658

0 0 0 0 0 0 0 0 0 0 1,920
0 0 0 0 0 0 0 0 0 0 37,951

0 0 0 0 0 0 0 0 0 0 12,403
0 0 0 0 0 0 0 0 0 0 71,012

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.7 Review construction 
2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 40 0 0 0 0 0 0 0 0 0
0 2,372 0 0 0 0 0 0 0 0 0

0 144 0 0 0 0 0 0 0 0 0
0 2,846 0 0 0 0 0 0 0 0 0

0 8,590 0 0 0 0 0 0 0 0 0
0 13,808 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.1.7 Review construction 
2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

2.5.3.3 2.5.3.3.2.1.7 L.UMNTC.P
HOURS BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 24
0 0 0 4,676

0 0 0 72

0 0 0 24
0 0 0 4,676

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

CAP-RAM-CA-2.5.3-after-CR468.xls Page 65 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.3 Ship used pallet assemblies to extruder  - Block 10
2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.10.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 -
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 M.UMNTC
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 M.UMNTC
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 73

0 0 0 0 0 0 0 0 0 0 249
0 0 0 0 0 0 0 0 0 0 14,756

0 0 0 0 0 0 0 0 0 0 1,371
0 0 0 0 0 0 0 0 0 0 27,108

0 0 0 0 0 0 0 0 0 0 8,859
0 0 0 0 0 0 0 0 0 0 50,723

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 M.UMNTC
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
29 0 0 0 0 0 0 0 0 0 0

100 0 0 0 0 0 0 0 0 0 0
5,902 0 0 0 0 0 0 0 0 0 0

549 0 0 0 0 0 0 0 0 0 0
10,843 0 0 0 0 0 0 0 0 0 0

3,544 0 0 0 0 0 0 0 0 0 0
20,289 0 0 0 0 0 0 0 0 0 0

0 40 0 0 0 0 0 0 0 0 0
0 2,372 0 0 0 0 0 0 0 0 0

0 144 0 0 0 0 0 0 0 0 0
0 2,846 0 0 0 0 0 0 0 0 0

0 8,590 0 0 0 0 0 0 0 0 0
0 13,808 0 0 0 0 0 0 0 0 0

0 3 0 0 0 0 0 0 0 0 0
0 178 0 0 0 0 0 0 0 0 0

0 21 0 0 0 0 0 0 0 0 0
0 415 0 0 0 0 0 0 0 0 0

0 2,442 0 0 0 0 0 0 0 0 0
0 3,035 0 0 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0 0 0 0

348 0 0 0 0 0 0 0 0 0 0
20,658 0 0 0 0 0 0 0 0 0 0

1,920 0 0 0 0 0 0 0 0 0 0
37,951 0 0 0 0 0 0 0 0 0 0

12,403 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 69 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.10.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.1 M.UMNTC
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 -
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.11.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 -
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.11.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC
HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.11.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC
HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.11.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC
HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
71,012 0 0 0 0 0 0 0 0 0 0

0 13 27 0 0 0 0 0 0 0 0
0 791 1,582 0 0 0 0 0 0 0 0

0 48 96 0 0 0 0 0 0 0 0
0 949 1,898 0 0 0 0 0 0 0 0

0 2,863 5,726 0 0 0 0 0 0 0 0
0 4,603 9,206 0 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0 0 0 0

348 0 0 0 0 0 0 0 0 0 0
20,658 0 0 0 0 0 0 0 0 0 0

1,920 0 0 0 0 0 0 0 0 0 0
37,951 0 0 0 0 0 0 0 0 0 0

12,403 0 0 0 0 0 0 0 0 0 0
71,012 0 0 0 0 0 0 0 0 0 0

0 0 40 0 0 0 0 0 0 0 0
0 0 2,372 0 0 0 0 0 0 0 0

0 0 144 0 0 0 0 0 0 0 0
0 0 2,846 0 0 0 0 0 0 0 0

0 0 8,590 0 0 0 0 0 0 0 0
0 0 13,808 0 0 0 0 0 0 0 0

59 44 0 0 0 0 0 0 0 0 0

199 149 0 0 0 0 0 0 0 0 0
11,805 8,853 0 0 0 0 0 0 0 0 0

1,097 823 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.11.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.11.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.11.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 L.UMNTC
HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 -
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.3 Ship used pallet assemblies to extruder  - Block 12
2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
21,686 16,265 0 0 0 0 0 0 0 0 0

7,087 5,315 0 0 0 0 0 0 0 0 0
40,578 30,434 0 0 0 0 0 0 0 0 0

0 0 40 0 0 0 0 0 0 0 0
0 0 2,372 0 0 0 0 0 0 0 0

0 0 144 0 0 0 0 0 0 0 0
0 0 2,846 0 0 0 0 0 0 0 0

0 0 8,590 0 0 0 0 0 0 0 0
0 0 13,808 0 0 0 0 0 0 0 0

0 103 0 0 0 0 0 0 0 0 0

0 348 0 0 0 0 0 0 0 0 0
0 20,658 0 0 0 0 0 0 0 0 0

0 1,920 0 0 0 0 0 0 0 0 0
0 37,951 0 0 0 0 0 0 0 0 0

0 12,403 0 0 0 0 0 0 0 0 0
0 71,012 0 0 0 0 0 0 0 0 0

0 0 33 7 0 0 0 0 0 0 0
0 0 1,977 395 0 0 0 0 0 0 0

0 0 120 24 0 0 0 0 0 0 0
0 0 2,372 474 0 0 0 0 0 0 0

0 0 7,158 1,432 0 0 0 0 0 0 0
0 0 11,507 2,301 0 0 0 0 0 0 0

0 0 0 3 0 0 0 0 0 0 0
0 0 0 178 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

CAP-RAM-CA-2.5.3-after-CR468.xls Page 80 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.12.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 -
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 -
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 21 0 0 0 0 0 0 0
0 0 0 415 0 0 0 0 0 0 0

0 0 0 2,442 0 0 0 0 0 0 0
0 0 0 3,035 0 0 0 0 0 0 0

0 103 0 0 0 0 0 0 0 0 0

0 348 0 0 0 0 0 0 0 0 0
0 20,658 0 0 0 0 0 0 0 0 0

0 1,920 0 0 0 0 0 0 0 0 0
0 37,951 0 0 0 0 0 0 0 0 0

0 12,403 0 0 0 0 0 0 0 0 0
0 71,012 0 0 0 0 0 0 0 0 0

0 0 0 40 0 0 0 0 0 0 0
0 0 0 2,372 0 0 0 0 0 0 0

0 0 0 144 0 0 0 0 0 0 0
0 0 0 2,846 0 0 0 0 0 0 0

0 0 0 8,590 0 0 0 0 0 0 0
0 0 0 13,808 0 0 0 0 0 0 0

0 15 88 0 0 0 0 0 0 0 0

0 50 299 0 0 0 0 0 0 0 0
0 2,951 17,707 0 0 0 0 0 0 0 0

0 274 1,646 0 0 0 0 0 0 0 0
0 5,422 32,529 0 0 0 0 0 0 0 0

0 1,772 10,631 0 0 0 0 0 0 0 0
0 10,145 60,867 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 84 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.12.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.13.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.13.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 -
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 -
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 M.UMNTC
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 M.UMNTC
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 M.UMNTC
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 40 0 0 0 0 0 0 0
0 0 0 2,372 0 0 0 0 0 0 0

0 0 0 144 0 0 0 0 0 0 0
0 0 0 2,846 0 0 0 0 0 0 0

0 0 0 8,590 0 0 0 0 0 0 0
0 0 0 13,808 0 0 0 0 0 0 0

0 0 103 0 0 0 0 0 0 0 0

0 0 348 0 0 0 0 0 0 0 0
0 0 20,658 0 0 0 0 0 0 0 0

0 0 1,920 0 0 0 0 0 0 0 0
0 0 37,951 0 0 0 0 0 0 0 0

0 0 12,403 0 0 0 0 0 0 0 0
0 0 71,012 0 0 0 0 0 0 0 0

0 0 0 34 6 0 0 0 0 0 0
0 0 0 2,034 339 0 0 0 0 0 0

0 0 0 123 21 0 0 0 0 0 0
0 0 0 2,440 407 0 0 0 0 0 0

0 0 0 7,363 1,227 0 0 0 0 0 0
0 0 0 11,836 1,973 0 0 0 0 0 0

0 0 103 0 0 0 0 0 0 0 0

0 0 348 0 0 0 0 0 0 0 0
0 0 20,658 0 0 0 0 0 0 0 0

0 0 1,920 0 0 0 0 0 0 0 0
0 0 37,951 0 0 0 0 0 0 0 0

0 0 12,403 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.13.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.1 M.UMNTC
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.3 Ship used pallet assemblies to extruder  - Block 14
2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.14.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 -
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.14.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 M.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.14.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 M.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.14.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 M.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 71,012 0 0 0 0 0 0 0 0

0 0 0 0 40 0 0 0 0 0 0
0 0 0 0 2,372 0 0 0 0 0 0

0 0 0 0 144 0 0 0 0 0 0
0 0 0 0 2,846 0 0 0 0 0 0

0 0 0 0 8,590 0 0 0 0 0 0
0 0 0 0 13,808 0 0 0 0 0 0

0 0 0 0 3 0 0 0 0 0 0
0 0 0 0 178 0 0 0 0 0 0

0 0 0 0 21 0 0 0 0 0 0
0 0 0 0 415 0 0 0 0 0 0

0 0 0 0 2,442 0 0 0 0 0 0
0 0 0 0 3,035 0 0 0 0 0 0

0 0 15 88 0 0 0 0 0 0 0

0 0 50 299 0 0 0 0 0 0 0
0 0 2,951 17,707 0 0 0 0 0 0 0

0 0 274 1,646 0 0 0 0 0 0 0
0 0 5,422 32,529 0 0 0 0 0 0 0

0 0 1,772 10,631 0 0 0 0 0 0 0
0 0 10,145 60,867 0 0 0 0 0 0 0

0 0 0 0 40 0 0 0 0 0 0
0 0 0 0 2,372 0 0 0 0 0 0

0 0 0 0 144 0 0 0 0 0 0
0 0 0 0 2,846 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.14.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.14.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.1.2 M.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 -
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.15.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 -
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 8,590 0 0 0 0 0 0
0 0 0 0 13,808 0 0 0 0 0 0

0 0 0 103 0 0 0 0 0 0 0

0 0 0 348 0 0 0 0 0 0 0
0 0 0 20,658 0 0 0 0 0 0 0

0 0 0 1,920 0 0 0 0 0 0 0
0 0 0 37,951 0 0 0 0 0 0 0

0 0 0 12,403 0 0 0 0 0 0 0
0 0 0 71,012 0 0 0 0 0 0 0

0 0 0 0 40 0 0 0 0 0 0
0 0 0 0 2,372 0 0 0 0 0 0

0 0 0 0 144 0 0 0 0 0 0
0 0 0 0 2,846 0 0 0 0 0 0

0 0 0 0 8,590 0 0 0 0 0 0
0 0 0 0 13,808 0 0 0 0 0 0

0 0 0 103 0 0 0 0 0 0 0

0 0 0 348 0 0 0 0 0 0 0
0 0 0 20,658 0 0 0 0 0 0 0

0 0 0 1,920 0 0 0 0 0 0 0
0 0 0 37,951 0 0 0 0 0 0 0

0 0 0 12,403 0 0 0 0 0 0 0
0 0 0 71,012 0 0 0 0 0 0 0

0 0 0 0 6 34 0 0 0 0 0
0 0 0 0 339 2,034 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.15.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.15.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 -
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.3 Ship used pallet assemblies to extruder  - Block 16
2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.16.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 -
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 21 123 0 0 0 0 0
0 0 0 0 407 2,440 0 0 0 0 0

0 0 0 0 1,227 7,363 0 0 0 0 0
0 0 0 0 1,973 11,836 0 0 0 0 0

0 0 0 0 103 0 0 0 0 0 0

0 0 0 0 348 0 0 0 0 0 0
0 0 0 0 20,658 0 0 0 0 0 0

0 0 0 0 1,920 0 0 0 0 0 0
0 0 0 0 37,951 0 0 0 0 0 0

0 0 0 0 12,403 0 0 0 0 0 0
0 0 0 0 71,012 0 0 0 0 0 0

0 0 0 0 0 40 0 0 0 0 0
0 0 0 0 0 2,372 0 0 0 0 0

0 0 0 0 0 144 0 0 0 0 0
0 0 0 0 0 2,846 0 0 0 0 0

0 0 0 0 0 8,590 0 0 0 0 0
0 0 0 0 0 13,808 0 0 0 0 0

0 0 0 0 0 3 0 0 0 0 0
0 0 0 0 0 178 0 0 0 0 0

0 0 0 0 0 21 0 0 0 0 0
0 0 0 0 0 415 0 0 0 0 0

0 0 0 0 0 2,442 0 0 0 0 0
0 0 0 0 0 3,035 0 0 0 0 0

0 0 0 0 103 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.16.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 -
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.17.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 -
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.1 Assemble and tes  

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.1 Assemble and tes  

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.1 Assemble and tes  

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 348 0 0 0 0 0 0
0 0 0 0 20,658 0 0 0 0 0 0

0 0 0 0 1,920 0 0 0 0 0 0
0 0 0 0 37,951 0 0 0 0 0 0

0 0 0 0 12,403 0 0 0 0 0 0
0 0 0 0 71,012 0 0 0 0 0 0

0 0 0 0 0 40 0 0 0 0 0
0 0 0 0 0 2,372 0 0 0 0 0

0 0 0 0 0 144 0 0 0 0 0
0 0 0 0 0 2,846 0 0 0 0 0

0 0 0 0 0 8,590 0 0 0 0 0
0 0 0 0 0 13,808 0 0 0 0 0

0 0 0 0 103 0 0 0 0 0 0

0 0 0 0 348 0 0 0 0 0 0
0 0 0 0 20,658 0 0 0 0 0 0

0 0 0 0 1,920 0 0 0 0 0 0
0 0 0 0 37,951 0 0 0 0 0 0

0 0 0 0 12,403 0 0 0 0 0 0
0 0 0 0 71,012 0 0 0 0 0 0

0 0 0 0 0 20 20 0 0 0 0
0 0 0 0 0 1,186 1,186 0 0 0 0

0 0 0 0 0 72 72 0 0 0 0
0 0 0 0 0 1,423 1,423 0 0 0 0

0 0 0 0 0 4,295 4,295 0 0 0 0
0 0 0 0 0 6,904 6,904 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.17.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.17.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.1 Assemble and tes  

OCT13     NOV13     DEC13     Cumulative
0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 -
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 M.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 M.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 113 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 M.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 103 0 0 0 0 0

0 0 0 0 0 348 0 0 0 0 0
0 0 0 0 0 20,658 0 0 0 0 0

0 0 0 0 0 1,920 0 0 0 0 0
0 0 0 0 0 37,951 0 0 0 0 0

0 0 0 0 0 12,403 0 0 0 0 0
0 0 0 0 0 71,012 0 0 0 0 0

0 0 0 0 0 0 40 0 0 0 0
0 0 0 0 0 0 2,372 0 0 0 0

0 0 0 0 0 0 144 0 0 0 0
0 0 0 0 0 0 2,846 0 0 0 0

0 0 0 0 0 0 8,590 0 0 0 0
0 0 0 0 0 0 13,808 0 0 0 0

0 0 0 0 0 103 0 0 0 0 0

0 0 0 0 0 348 0 0 0 0 0
0 0 0 0 0 20,658 0 0 0 0 0

0 0 0 0 0 1,920 0 0 0 0 0
0 0 0 0 0 37,951 0 0 0 0 0

0 0 0 0 0 12,403 0 0 0 0 0
0 0 0 0 0 71,012 0 0 0 0 0

0 0 0 0 0 0 40 0 0 0 0
0 0 0 0 0 0 2,372 0 0 0 0

0 0 0 0 0 0 144 0 0 0 0
0 0 0 0 0 0 2,846 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.2 M.UMNTC

OCT13     NOV13     DEC13     Cumulative

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.3 Ship used pallet assemblies to extruder  - Block 18
2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.18.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 -
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 -
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 8,590 0 0 0 0
0 0 0 0 0 0 13,808 0 0 0 0

0 0 0 0 0 0 3 0 0 0 0
0 0 0 0 0 0 178 0 0 0 0

0 0 0 0 0 0 21 0 0 0 0
0 0 0 0 0 0 415 0 0 0 0

0 0 0 0 0 0 2,442 0 0 0 0
0 0 0 0 0 0 3,035 0 0 0 0

0 0 0 0 0 103 0 0 0 0 0

0 0 0 0 0 348 0 0 0 0 0
0 0 0 0 0 20,658 0 0 0 0 0

0 0 0 0 0 1,920 0 0 0 0 0
0 0 0 0 0 37,951 0 0 0 0 0

0 0 0 0 0 12,403 0 0 0 0 0
0 0 0 0 0 71,012 0 0 0 0 0

0 0 0 0 0 0 34 6 0 0 0
0 0 0 0 0 0 2,034 339 0 0 0

0 0 0 0 0 0 123 21 0 0 0
0 0 0 0 0 0 2,440 407 0 0 0

0 0 0 0 0 0 7,363 1,227 0 0 0
0 0 0 0 0 0 11,836 1,973 0 0 0

0 0 0 0 0 15 88 0 0 0 0

0 0 0 0 0 50 299 0 0 0 0
0 0 0 0 0 2,951 17,707 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.18.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 L.UMNTC

OCT13     NOV13     DEC13     Cumulative
0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.19.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - Pl
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - Pl
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 15 131 0 0 0 0 0

0 0 0 0 70 630 0 0 0 0 0
0 0 0 0 3,959 35,629 0 0 0 0 0

0 0 0 0 377 3,396 0 0 0 0 0
0 0 0 0 7,116 64,044 0 0 0 0 0

0 0 0 0 1,214 10,922 0 0 0 0 0
0 0 0 0 12,288 110,595 0 0 0 0 0

0 0 0 0 0 0 27 13 0 0 0
0 0 0 0 0 0 1,509 755 0 0 0

0 0 0 0 0 0 96 48 0 0 0
0 0 0 0 0 0 1,811 905 0 0 0

0 0 0 0 0 0 5,603 2,801 0 0 0
0 0 0 0 0 0 8,923 4,461 0 0 0

0 0 0 0 0 146 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 274 1,646 0 0 0 0
0 0 0 0 0 5,422 32,529 0 0 0 0

0 0 0 0 0 1,772 10,631 0 0 0 0
0 0 0 0 0 10,145 60,867 0 0 0 0

0 0 0 0 0 0 0 40 0 0 0
0 0 0 0 0 0 0 2,372 0 0 0

0 0 0 0 0 0 0 144 0 0 0
0 0 0 0 0 0 0 2,846 0 0 0

0 0 0 0 0 0 0 8,590 0 0 0
0 0 0 0 0 0 0 13,808 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.19.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.19.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.

OCT13     NOV13     DEC13     Cumulative
0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 146

0 0 0 700
0 0 0 39,587

0 0 0 3,773
0 0 0 71,160

0 0 0 12,135
0 0 0 122,883

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 146
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.3 Ship used pallet assemblies to extruder  - Block 2
2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.2.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 -
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.2 Ship completed far detector modules to far site - Blo
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.2 Ship completed fa  

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.2 Ship completed fa  

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 700 0 0 0 0 0
0 0 0 0 0 39,587 0 0 0 0 0

0 0 0 0 0 3,773 0 0 0 0 0
0 0 0 0 0 71,160 0 0 0 0 0

0 0 0 0 0 12,135 0 0 0 0 0
0 0 0 0 0 122,883 0 0 0 0 0

0 0 0 0 0 0 0 40 0 0 0
0 0 0 0 0 0 0 2,264 0 0 0

0 0 0 0 0 0 0 144 0 0 0
0 0 0 0 0 0 0 2,716 0 0 0

0 0 0 0 0 0 0 8,404 0 0 0
0 0 0 0 0 0 0 13,384 0 0 0

0 0 0 0 0 0 0 2 2 0 0
0 0 0 0 0 0 0 85 85 0 0

0 0 0 0 0 0 0 11 11 0 0
0 0 0 0 0 0 0 198 198 0 0

0 0 0 0 0 0 0 1,195 1,195 0 0
0 0 0 0 0 0 0 1,477 1,477 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.2 Ship completed fa  

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 103 0 0 0 0

0 0 0 0 0 0 348 0 0 0 0
0 0 0 0 0 0 20,658 0 0 0 0

0 0 0 0 0 0 1,920 0 0 0 0
0 0 0 0 0 0 37,951 0 0 0 0

0 0 0 0 0 0 12,403 0 0 0 0
0 0 0 0 0 0 71,012 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.2.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.1.2 Ship completed fa  

OCT13     NOV13     DEC13     Cumulative
0 0 0 700
0 0 0 39,587

0 0 0 3,773
0 0 0 71,160

0 0 0 12,135
0 0 0 122,883

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 3
0 0 0 170

0 0 0 21
0 0 0 396

0 0 0 2,389
0 0 0 2,955

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 -
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.3 Ship used pallet assemblies to extruder  - Block 20
2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.20.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 40 0 0 0
0 0 0 0 0 0 0 2,372 0 0 0

0 0 0 0 0 0 0 144 0 0 0
0 0 0 0 0 0 0 2,846 0 0 0

0 0 0 0 0 0 0 8,590 0 0 0
0 0 0 0 0 0 0 13,808 0 0 0

0 0 0 0 0 0 103 0 0 0 0

0 0 0 0 0 0 348 0 0 0 0
0 0 0 0 0 0 20,658 0 0 0 0

0 0 0 0 0 0 1,920 0 0 0 0
0 0 0 0 0 0 37,951 0 0 0 0

0 0 0 0 0 0 12,403 0 0 0 0
0 0 0 0 0 0 71,012 0 0 0 0

0 0 0 0 0 0 0 40 0 0 0
0 0 0 0 0 0 0 2,372 0 0 0

0 0 0 0 0 0 0 144 0 0 0
0 0 0 0 0 0 0 2,846 0 0 0

0 0 0 0 0 0 0 8,590 0 0 0
0 0 0 0 0 0 0 13,808 0 0 0

0 0 0 0 0 0 0 0 3 0 0
0 0 0 0 0 0 0 0 178 0 0

0 0 0 0 0 0 0 0 21 0 0
0 0 0 0 0 0 0 0 415 0 0

0 0 0 0 0 0 0 0 2,442 0 0
0 0 0 0 0 0 0 0 3,035 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.20.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 -
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 -
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.21.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.21.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.21.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 29 73 0 0 0

0 0 0 0 0 0 100 249 0 0 0
0 0 0 0 0 0 5,902 14,756 0 0 0

0 0 0 0 0 0 549 1,371 0 0 0
0 0 0 0 0 0 10,843 27,108 0 0 0

0 0 0 0 0 0 3,544 8,859 0 0 0
0 0 0 0 0 0 20,289 50,723 0 0 0

0 0 0 0 0 0 0 0 40 0 0
0 0 0 0 0 0 0 0 2,372 0 0

0 0 0 0 0 0 0 0 144 0 0
0 0 0 0 0 0 0 0 2,846 0 0

0 0 0 0 0 0 0 0 8,590 0 0
0 0 0 0 0 0 0 0 13,808 0 0

0 0 0 0 0 0 0 103 0 0 0

0 0 0 0 0 0 0 348 0 0 0
0 0 0 0 0 0 0 20,658 0 0 0

0 0 0 0 0 0 0 1,920 0 0 0
0 0 0 0 0 0 0 37,951 0 0 0

0 0 0 0 0 0 0 12,403 0 0 0
0 0 0 0 0 0 0 71,012 0 0 0

0 0 0 0 0 0 0 0 40 0 0
0 0 0 0 0 0 0 0 2,372 0 0

0 0 0 0 0 0 0 0 144 0 0
0 0 0 0 0 0 0 0 2,846 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 139 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.21.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.21.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.21.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.21.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 -
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 -
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.21.2.2 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.22.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.21.2.2 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.22.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.21.2.2 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.22.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 8,590 0 0
0 0 0 0 0 0 0 0 13,808 0 0

0 0 0 0 0 0 0 103 0 0 0

0 0 0 0 0 0 0 348 0 0 0
0 0 0 0 0 0 0 20,658 0 0 0

0 0 0 0 0 0 0 1,920 0 0 0
0 0 0 0 0 0 0 37,951 0 0 0

0 0 0 0 0 0 0 12,403 0 0 0
0 0 0 0 0 0 0 71,012 0 0 0

0 0 0 0 0 0 0 0 40 0 0
0 0 0 0 0 0 0 0 2,372 0 0

0 0 0 0 0 0 0 0 144 0 0
0 0 0 0 0 0 0 0 2,846 0 0

0 0 0 0 0 0 0 0 8,590 0 0
0 0 0 0 0 0 0 0 13,808 0 0

0 0 0 0 0 0 0 15 88 0 0

0 0 0 0 0 0 0 50 299 0 0
0 0 0 0 0 0 0 2,951 17,707 0 0

0 0 0 0 0 0 0 274 1,646 0 0
0 0 0 0 0 0 0 5,422 32,529 0 0

0 0 0 0 0 0 0 1,772 10,631 0 0
0 0 0 0 0 0 0 10,145 60,867 0 0

0 0 0 0 0 0 0 0 13 27 0
0 0 0 0 0 0 0 0 791 1,582 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.21.2.2 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.22.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.3 Ship used pallet assemblies to extruder  - Block 22
2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.22.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 -
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 -
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 48 96 0
0 0 0 0 0 0 0 0 949 1,898 0

0 0 0 0 0 0 0 0 2,863 5,726 0
0 0 0 0 0 0 0 0 4,603 9,206 0

0 0 0 0 0 0 0 0 0 3 0
0 0 0 0 0 0 0 0 0 178 0

0 0 0 0 0 0 0 0 0 21 0
0 0 0 0 0 0 0 0 0 415 0

0 0 0 0 0 0 0 0 0 2,442 0
0 0 0 0 0 0 0 0 0 3,035 0

0 0 0 0 0 0 0 0 103 0 0

0 0 0 0 0 0 0 0 348 0 0
0 0 0 0 0 0 0 0 20,658 0 0

0 0 0 0 0 0 0 0 1,920 0 0
0 0 0 0 0 0 0 0 37,951 0 0

0 0 0 0 0 0 0 0 12,403 0 0
0 0 0 0 0 0 0 0 71,012 0 0

0 0 0 0 0 0 0 0 0 40 0
0 0 0 0 0 0 0 0 0 2,372 0

0 0 0 0 0 0 0 0 0 144 0
0 0 0 0 0 0 0 0 0 2,846 0

0 0 0 0 0 0 0 0 0 8,590 0
0 0 0 0 0 0 0 0 0 13,808 0

0 0 0 0 0 0 0 0 103 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.22.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.22.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.23.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 -
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 348 0 0
0 0 0 0 0 0 0 0 20,658 0 0

0 0 0 0 0 0 0 0 1,920 0 0
0 0 0 0 0 0 0 0 37,951 0 0

0 0 0 0 0 0 0 0 12,403 0 0
0 0 0 0 0 0 0 0 71,012 0 0

0 0 0 0 0 0 0 0 0 40 0
0 0 0 0 0 0 0 0 0 2,372 0

0 0 0 0 0 0 0 0 0 144 0
0 0 0 0 0 0 0 0 0 2,846 0

0 0 0 0 0 0 0 0 0 8,590 0
0 0 0 0 0 0 0 0 0 13,808 0

0 0 0 0 0 0 0 0 29 73 0

0 0 0 0 0 0 0 0 100 249 0
0 0 0 0 0 0 0 0 5,902 14,756 0

0 0 0 0 0 0 0 0 549 1,371 0
0 0 0 0 0 0 0 0 10,843 27,108 0

0 0 0 0 0 0 0 0 3,544 8,859 0
0 0 0 0 0 0 0 0 20,289 50,723 0

0 0 0 0 0 0 0 0 0 29 11
0 0 0 0 0 0 0 0 0 1,695 678

0 0 0 0 0 0 0 0 0 103 41
0 0 0 0 0 0 0 0 0 2,033 813

0 0 0 0 0 0 0 0 0 6,135 2,454
0 0 0 0 0 0 0 0 0 9,863 3,945
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.23.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.23.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 -
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.3 Ship used pallet assemblies to extruder  - Block 24
2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.24.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 -
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 156 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.24.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.24.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.24.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 103 0

0 0 0 0 0 0 0 0 0 348 0
0 0 0 0 0 0 0 0 0 20,658 0

0 0 0 0 0 0 0 0 0 1,920 0
0 0 0 0 0 0 0 0 0 37,951 0

0 0 0 0 0 0 0 0 0 12,403 0
0 0 0 0 0 0 0 0 0 71,012 0

0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 0 0 2,846

0 0 0 0 0 0 0 0 0 0 8,590
0 0 0 0 0 0 0 0 0 0 13,808

0 0 0 0 0 0 0 0 0 0 3
0 0 0 0 0 0 0 0 0 0 178

0 0 0 0 0 0 0 0 0 0 21
0 0 0 0 0 0 0 0 0 0 415

0 0 0 0 0 0 0 0 0 0 2,442
0 0 0 0 0 0 0 0 0 0 3,035

0 0 0 0 0 0 0 0 0 103 0

0 0 0 0 0 0 0 0 0 348 0
0 0 0 0 0 0 0 0 0 20,658 0

0 0 0 0 0 0 0 0 0 1,920 0
0 0 0 0 0 0 0 0 0 37,951 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 159 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.24.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.24.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.25.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 -
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.25.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 -
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.25.1.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.25.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.25.1.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.25.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.25.1.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.25.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 12,403 0
0 0 0 0 0 0 0 0 0 71,012 0

0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 0 0 2,846

0 0 0 0 0 0 0 0 0 0 8,590
0 0 0 0 0 0 0 0 0 0 13,808

0 0 0 0 0 0 0 0 0 44 59

0 0 0 0 0 0 0 0 0 149 199
0 0 0 0 0 0 0 0 0 8,853 11,805

0 0 0 0 0 0 0 0 0 823 1,097
0 0 0 0 0 0 0 0 0 16,265 21,686

0 0 0 0 0 0 0 0 0 5,315 7,087
0 0 0 0 0 0 0 0 0 30,434 40,578

0 0 0 0 0 0 0 0 0 0 33
0 0 0 0 0 0 0 0 0 0 1,977

0 0 0 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 7,158
0 0 0 0 0 0 0 0 0 0 11,507

0 0 0 0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 0 0 0 348
0 0 0 0 0 0 0 0 0 0 20,658
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.25.1.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.25.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.25.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.25.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

7 0 0 40
414 0 0 2,391

24 0 0 144
497 0 0 2,869

1,463 0 0 8,621
2,375 0 0 13,882

0 0 0 103

0 0 0 348
0 0 0 20,658
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 -
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.3 Ship used pallet assemblies to extruder  - Block 26
2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 1,920
0 0 0 0 0 0 0 0 0 0 37,951

0 0 0 0 0 0 0 0 0 0 12,403
0 0 0 0 0 0 0 0 0 0 71,012

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 0 0 0 348
0 0 0 0 0 0 0 0 0 0 20,658

0 0 0 0 0 0 0 0 0 0 1,920
0 0 0 0 0 0 0 0 0 0 37,951

0 0 0 0 0 0 0 0 0 0 12,403
0 0 0 0 0 0 0 0 0 0 71,012

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.26.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

40 0 0 40
2,486 0 0 2,486

144 0 0 144
2,983 0 0 2,983

8,779 0 0 8,779
14,248 0 0 14,248

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

40 0 0 40
2,486 0 0 2,486

144 0 0 144
2,983 0 0 2,983

8,779 0 0 8,779
14,248 0 0 14,248

3 0 0 3
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.26.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 -
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 -
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 29

0 0 0 0 0 0 0 0 0 0 100
0 0 0 0 0 0 0 0 0 0 5,902

0 0 0 0 0 0 0 0 0 0 549
0 0 0 0 0 0 0 0 0 0 10,843

0 0 0 0 0 0 0 0 0 0 3,544
0 0 0 0 0 0 0 0 0 0 20,289

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.26.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.27.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative
186 0 0 186

21 0 0 21
435 0 0 435

2,495 0 0 2,495
3,117 0 0 3,117

73 0 0 103

249 0 0 348
15,464 0 0 21,367

1,371 0 0 1,920
28,409 0 0 39,252

9,054 0 0 12,598
52,927 0 0 73,216

40 0 0 40
2,486 0 0 2,486

144 0 0 144
2,983 0 0 2,983

8,779 0 0 8,779
14,248 0 0 14,248

103 0 0 103

348 0 0 348
21,650 0 0 21,650

1,920 0 0 1,920
39,773 0 0 39,773

12,676 0 0 12,676
74,098 0 0 74,098
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3.2.27.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.27.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 -
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 -
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.27.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.27.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.27.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.27.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.27.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

13 27 0 40
829 1,658 0 2,486

48 96 0 144
994 1,989 0 2,983

2,926 5,852 0 8,779
4,749 9,499 0 14,248

103 0 0 103

348 0 0 348
21,650 0 0 21,650

1,920 0 0 1,920
39,773 0 0 39,773

12,676 0 0 12,676
74,098 0 0 74,098

0 40 0 40
0 2,486 0 2,486

0 144 0 144
0 2,983 0 2,983

0 8,779 0 8,779
0 14,248 0 14,248

59 44 0 103

199 149 0 348
12,371 9,279 0 21,650

1,097 823 0 1,920
22,727 17,045 0 39,773
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.2.28.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.3 Ship used pallet assemblies to extruder  - Block 28
2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.28.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 -
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.28.2.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.28.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC
HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.28.2.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.28.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC
HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.28.2.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.28.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC
HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 184 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.2.28.2.1 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.2.28.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.28.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.1.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 L.UMNTC
HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

7,243 5,432 0 12,676
42,342 31,756 0 74,098

0 40 0 40
0 2,486 0 2,486

0 144 0 144
0 2,983 0 2,983

0 8,779 0 8,779
0 14,248 0 14,248

0 3 0 3
0 186 0 186

0 21 0 21
0 435 0 435

0 2,495 0 2,495
0 3,117 0 3,117

0 103 0 103

0 348 0 348
0 21,650 0 21,650

0 1,920 0 1,920
0 39,773 0 39,773

0 12,676 0 12,676
0 74,098 0 74,098

0 11 29 40
0 710 1,776 2,486

0 41 103 144
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 -
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.2 Ship completed far detector modules to far site - Blo
2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.29.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - Pl
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 44 59 0 0 0 0

0 0 0 0 0 210 280 0 0 0 0
0 0 0 0 0 11,873 15,830 0 0 0 0

0 0 0 0 0 1,293 1,725 0 0 0 0
0 0 0 0 0 24,395 32,526 0 0 0 0

0 0 0 0 0 5,201 6,934 0 0 0 0
0 0 0 0 0 41,468 55,291 0 0 0 0

0 0 0 0 0 0 0 3 37 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.1 Assemble and tes  
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.29.2.2 Ship completed fa  
2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 L.UMNTC
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.29.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 852 2,131 2,983

0 2,508 6,270 8,779
0 4,071 10,177 14,248

0 103 0 103

0 348 0 348
0 21,650 0 21,650

0 1,920 0 1,920
0 39,773 0 39,773

0 12,676 0 12,676
0 74,098 0 74,098

0 0 40 40
0 0 2,486 2,486

0 0 144 144
0 0 2,983 2,983

0 0 8,779 8,779
0 0 14,248 14,248

0 0 0 103

0 0 0 490
0 0 0 27,703

0 0 0 3,018
0 0 0 56,921

0 0 0 12,135
0 0 0 96,759

0 0 0 40
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - Pl
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.3.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - Pl
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 174 2,090 0 0

0 0 0 0 0 0 0 11 133 0 0
0 0 0 0 0 0 0 209 2,507 0 0

0 0 0 0 0 0 0 646 7,758 0 0
0 0 0 0 0 0 0 1,030 12,355 0 0

0 0 0 0 0 0 103 0 0 0 0

0 0 0 0 0 0 490 0 0 0 0
0 0 0 0 0 0 27,703 0 0 0 0

0 0 0 0 0 0 3,018 0 0 0 0
0 0 0 0 0 0 56,921 0 0 0 0

0 0 0 0 0 0 12,135 0 0 0 0
0 0 0 0 0 0 96,759 0 0 0 0

0 0 0 0 0 0 0 0 37 3 0
0 0 0 0 0 0 0 0 2,075 189 0

0 0 0 0 0 0 0 0 132 12 0
0 0 0 0 0 0 0 0 2,490 226 0

0 0 0 0 0 0 0 0 7,704 700 0
0 0 0 0 0 0 0 0 12,269 1,115 0

0 0 0 0 0 0 103 0 0 0 0

0 0 0 0 0 0 348 0 0 0 0
0 0 0 0 0 0 19,712 0 0 0 0

0 0 0 0 0 0 1,920 0 0 0 0
0 0 0 0 0 0 36,212 0 0 0 0

0 0 0 0 0 0 12,135 0 0 0 0
0 0 0 0 0 0 68,059 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.3.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 103

0 0 0 490
0 0 0 27,703

0 0 0 3,018
0 0 0 56,921

0 0 0 12,135
0 0 0 96,759

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3.2.4.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - Pl
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.3 Ship used pallet assemblies to extruder  - Block 4
2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.4.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.4.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.4.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 40 0
0 0 0 0 0 0 0 0 0 2,264 0

0 0 0 0 0 0 0 0 0 144 0
0 0 0 0 0 0 0 0 0 2,716 0

0 0 0 0 0 0 0 0 0 8,404 0
0 0 0 0 0 0 0 0 0 13,384 0

0 0 0 0 0 0 44 59 0 0 0

0 0 0 0 0 0 149 199 0 0 0
0 0 0 0 0 0 8,448 11,264 0 0 0

0 0 0 0 0 0 823 1,097 0 0 0
0 0 0 0 0 0 15,519 20,693 0 0 0

0 0 0 0 0 0 5,201 6,934 0 0 0
0 0 0 0 0 0 29,168 38,891 0 0 0

0 0 0 0 0 0 0 0 0 40 0
0 0 0 0 0 0 0 0 0 2,264 0

0 0 0 0 0 0 0 0 0 144 0
0 0 0 0 0 0 0 0 0 2,716 0

0 0 0 0 0 0 0 0 0 8,404 0
0 0 0 0 0 0 0 0 0 13,384 0

0 0 0 0 0 0 0 0 0 3 0
0 0 0 0 0 0 0 0 0 170 0

0 0 0 0 0 0 0 0 0 21 0
0 0 0 0 0 0 0 0 0 396 0

0 0 0 0 0 0 0 0 0 2,389 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.4.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3.2.4.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 3
0 0 0 170

0 0 0 21
0 0 0 396

0 0 0 2,389
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - Pl
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - Pl
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.5.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.5.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 2,955 0

0 0 0 0 0 0 0 103 0 0 0

0 0 0 0 0 0 0 348 0 0 0
0 0 0 0 0 0 0 19,712 0 0 0

0 0 0 0 0 0 0 1,920 0 0 0
0 0 0 0 0 0 0 36,212 0 0 0

0 0 0 0 0 0 0 12,135 0 0 0
0 0 0 0 0 0 0 68,059 0 0 0

0 0 0 0 0 0 0 0 0 40 0
0 0 0 0 0 0 0 0 0 2,264 0

0 0 0 0 0 0 0 0 0 144 0
0 0 0 0 0 0 0 0 0 2,716 0

0 0 0 0 0 0 0 0 0 8,404 0
0 0 0 0 0 0 0 0 0 13,384 0

0 0 0 0 0 0 0 103 0 0 0

0 0 0 0 0 0 0 348 0 0 0
0 0 0 0 0 0 0 19,712 0 0 0

0 0 0 0 0 0 0 1,920 0 0 0
0 0 0 0 0 0 0 36,212 0 0 0

0 0 0 0 0 0 0 12,135 0 0 0
0 0 0 0 0 0 0 68,059 0 0 0

0 0 0 0 0 0 0 0 0 8 32
0 0 0 0 0 0 0 0 0 453 1,898

0 0 0 0 0 0 0 0 0 29 115
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.5.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.5.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.5.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 2,955

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,264

0 0 0 144
0 0 0 2,716

0 0 0 8,404
0 0 0 13,384

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,351

0 0 0 144
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.5.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - Pl
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - Pl
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 543 2,277

0 0 0 0 0 0 0 0 0 1,681 6,872
0 0 0 0 0 0 0 0 0 2,677 11,047

0 0 0 0 0 0 0 44 59 0 0

0 0 0 0 0 0 0 149 199 0 0
0 0 0 0 0 0 0 8,448 11,264 0 0

0 0 0 0 0 0 0 823 1,097 0 0
0 0 0 0 0 0 0 15,519 20,693 0 0

0 0 0 0 0 0 0 5,201 6,934 0 0
0 0 0 0 0 0 0 29,168 38,891 0 0

0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 0 0 2,846

0 0 0 0 0 0 0 0 0 0 8,590
0 0 0 0 0 0 0 0 0 0 13,808

0 0 0 0 0 0 0 0 103 0 0

0 0 0 0 0 0 0 0 348 0 0
0 0 0 0 0 0 0 0 19,712 0 0

0 0 0 0 0 0 0 0 1,920 0 0
0 0 0 0 0 0 0 0 36,212 0 0

0 0 0 0 0 0 0 0 12,135 0 0
0 0 0 0 0 0 0 0 68,059 0 0

0 0 0 0 0 0 0 0 0 0 40
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.5.3-after-CR468.xls Page 209 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.5.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 2,820

0 0 0 8,553
0 0 0 13,724

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.3 Ship used pallet assemblies to extruder  - Block 6
2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.6.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - Pl
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - Pl
2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.PD.SCI.PHY Physicist
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 0 0 2,846

0 0 0 0 0 0 0 0 0 0 8,590
0 0 0 0 0 0 0 0 0 0 13,808

0 0 0 0 0 0 0 0 0 0 3
0 0 0 0 0 0 0 0 0 0 178

0 0 0 0 0 0 0 0 0 0 21
0 0 0 0 0 0 0 0 0 0 415

0 0 0 0 0 0 0 0 0 0 2,442
0 0 0 0 0 0 0 0 0 0 3,035

0 0 0 0 0 0 0 0 103 0 0

0 0 0 0 0 0 0 0 348 0 0
0 0 0 0 0 0 0 0 19,712 0 0

0 0 0 0 0 0 0 0 1,920 0 0
0 0 0 0 0 0 0 0 36,212 0 0

0 0 0 0 0 0 0 0 12,135 0 0
0 0 0 0 0 0 0 0 68,059 0 0

0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 2,372

0 0 0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 0 0 2,846

0 0 0 0 0 0 0 0 0 0 8,590
0 0 0 0 0 0 0 0 0 0 13,808
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.

OCT13     NOV13     DEC13     Cumulative
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.7.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - Pl
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 73 29 0

0 0 0 0 0 0 0 0 249 100 0
0 0 0 0 0 0 0 0 14,080 5,632 0

0 0 0 0 0 0 0 0 1,371 549 0
0 0 0 0 0 0 0 0 25,866 10,346 0

0 0 0 0 0 0 0 0 8,668 3,467 0
0 0 0 0 0 0 0 0 48,613 19,445 0

0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 949

0 0 0 0 0 0 0 0 0 0 58
0 0 0 0 0 0 0 0 0 0 1,139

0 0 0 0 0 0 0 0 0 0 3,436
0 0 0 0 0 0 0 0 0 0 5,523

0 0 0 0 0 0 0 0 0 103 0

0 0 0 0 0 0 0 0 0 348 0
0 0 0 0 0 0 0 0 0 19,712 0

0 0 0 0 0 0 0 0 0 1,920 0
0 0 0 0 0 0 0 0 0 36,212 0

0 0 0 0 0 0 0 0 0 12,135 0
0 0 0 0 0 0 0 0 0 68,059 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

24 0 0 0 0 0 0 0 0 0 0
1,423 0 0 0 0 0 0 0 0 0 0

86 0 0 0 0 0 0 0 0 0 0
1,708 0 0 0 0 0 0 0 0 0 0

5,154 0 0 0 0 0 0 0 0 0 0
8,285 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 0 0 0 0 0 0 0 0 0 0
2,372 0 0 0 0 0 0 0 0 0 0

144 0 0 0 0 0 0 0 0 0 0
2,846 0 0 0 0 0 0 0 0 0 0

8,590 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.7.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.7.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - Pl
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.3 Ship used pallet assemblies to extruder  - Block 8
2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.8.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - Pl
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.8.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.
HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.8.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.
HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 103 0

0 0 0 0 0 0 0 0 0 348 0
0 0 0 0 0 0 0 0 0 19,712 0

0 0 0 0 0 0 0 0 0 1,920 0
0 0 0 0 0 0 0 0 0 36,212 0

0 0 0 0 0 0 0 0 0 12,135 0
0 0 0 0 0 0 0 0 0 68,059 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 44 59

0 0 0 0 0 0 0 0 0 149 199
0 0 0 0 0 0 0 0 0 8,448 11,805

0 0 0 0 0 0 0 0 0 823 1,097
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.8.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.
HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
13,808 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 0 0 0 0 0 0 0 0 0 0
2,372 0 0 0 0 0 0 0 0 0 0

144 0 0 0 0 0 0 0 0 0 0
2,846 0 0 0 0 0 0 0 0 0 0

8,590 0 0 0 0 0 0 0 0 0 0
13,808 0 0 0 0 0 0 0 0 0 0

3 0 0 0 0 0 0 0 0 0 0
178 0 0 0 0 0 0 0 0 0 0

21 0 0 0 0 0 0 0 0 0 0
415 0 0 0 0 0 0 0 0 0 0

2,442 0 0 0 0 0 0 0 0 0 0
3,035 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.2.8.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 L.UMNTC.
HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 19,712

0 0 0 1,920
0 0 0 36,212

0 0 0 12,135
0 0 0 68,059

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 3
0 0 0 178

0 0 0 21
0 0 0 415

0 0 0 2,442
0 0 0 3,035

0 0 0 103

0 0 0 348
0 0 0 20,252

0 0 0 1,920

CAP-RAM-CA-2.5.3-after-CR468.xls Page 225 of 285 2/26/2012



Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - Pl
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.2.9.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 158 142 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 512 458 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.3 Assemble and test nea  
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.3 Assemble and test nea  
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 15,519 21,686

0 0 0 0 0 0 0 0 0 5,201 7,087
0 0 0 0 0 0 0 0 0 29,168 40,578

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 0 0 0 348
0 0 0 0 0 0 0 0 0 0 20,658

0 0 0 0 0 0 0 0 0 0 1,920
0 0 0 0 0 0 0 0 0 0 37,951

0 0 0 0 0 0 0 0 0 0 12,403
0 0 0 0 0 0 0 0 0 0 71,012

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.3 Assemble and test nea  
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 0 0 0 0 0 0 0 0 0 0
2,372 0 0 0 0 0 0 0 0 0 0

144 0 0 0 0 0 0 0 0 0 0
2,846 0 0 0 0 0 0 0 0 0 0

8,590 0 0 0 0 0 0 0 0 0 0
13,808 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 40 0 0 0 0 0 0 0 0 0
0 2,372 0 0 0 0 0 0 0 0 0

0 144 0 0 0 0 0 0 0 0 0
0 2,846 0 0 0 0 0 0 0 0 0

0 8,590 0 0 0 0 0 0 0 0 0
0 13,808 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.1.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.1.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.1 Assemble and test 
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.1 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.2.9.2.2 Ship completed far 
2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.3 Assemble and test nea  
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 37,206

0 0 0 12,288
0 0 0 69,746

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 103

0 0 0 348
0 0 0 20,658

0 0 0 1,920
0 0 0 37,951

0 0 0 12,403
0 0 0 71,012

0 0 0 40
0 0 0 2,372

0 0 0 144
0 0 0 2,846

0 0 0 8,590
0 0 0 13,808

0 0 0 300

0 0 0 970
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 34,895 31,222 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 2,533 2,267 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 59,455 53,196 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.3.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 15,811 14,146 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 110,160 98,565 0 0 0 0 0 0 0
2.5.3.3.3.5 Ship completed near detector modules to ANL
2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 6 8 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 426 568 28 0 0 0 0 0 0

2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 29 39 2 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 685 913 46 0 0 0 0 0 0

2.5.3.3 2.5.3.3.3.5 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 3,995 5,327 266 0 0 0 0 0 0
INDIRECT BCWS 0 0 575 767 38 0 0 0 0 0 0

WP Totals: BCWS 0 0 5,681 7,575 379 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 63 88 84 84
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 32 45 43 43
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,163 3,188 3,036 3,036

2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 23 33 31 31
DIR_ESCA BCWS 0 0 0 0 0 0 0 544 801 763 763

WP Totals: BCWS 0 0 0 0 0 0 0 2,707 3,989 3,799 3,799
2.5.3.3.5 Materials strength and chemical interactions QA testing
2.5.3.3 2.5.3.3.5 L.UMNTC.PD.ENG.COOP Co-Op Student

HOURS BCWS 0 0 0 0 0 0 0 31 31 30 30
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,864 1,962 1,868 1,868

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 6 6 5 5
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,013 1,066 1,015 1,015

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 15 15 14 14

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 25 25 24 24
DIR_ESCA BCWS 0 0 0 0 0 0 0 591 622 593 593

2.5.3.3 2.5.3.3.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.5 Ship completed near de
2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.4 Maintain module quality a
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.5 Materials strength and ch
2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 M.UMNTC.PD.M

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

80 84 97 88 88 93 84 97 58 51 48

40 43 49 45 45 47 43 49 29 25 24
2,884 3,036 3,491 3,188 3,188 3,339 3,036 3,491 2,050 1,868 1,779

29 31 36 33 33 34 31 36 24 22 20
725 763 877 801 801 839 763 877 581 554 528

3,609 3,799 4,368 3,989 3,989 4,178 3,799 4,368 2,630 2,422 2,307

28 30 34 31 31 33 30 34 31 31 30
1,775 1,868 2,148 1,962 1,962 2,055 1,868 2,148 1,962 2,048 1,950

5 5 6 6 6 6 5 6 6 6 5
965 1,015 1,168 1,066 1,066 1,117 1,015 1,168 1,066 1,113 1,060

14 14 17 15 15 16 14 17 15 15 14

23 24 28 25 25 27 24 28 25 25 24
563 593 682 622 622 652 593 682 622 650 619
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.5 Ship completed near de
2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.4 Maintain module quality a
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.5 Materials strength and ch
2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 M.UMNTC.PD.M

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

46 48 51 53 51 53 51 51 55 23 25

23 24 25 26 25 26 25 25 27 23 27
1,690 1,779 1,868 1,957 1,868 1,957 1,868 1,868 2,045 1,690 2,144

19 20 22 23 22 23 22 22 24 19 24
501 528 554 581 554 581 554 554 607 501 636

2,191 2,307 2,422 2,537 2,422 2,537 2,422 2,422 2,653 2,191 2,780

28 30 31 33 31 33 31 31 34 28 34
1,853 1,950 2,048 2,145 2,048 2,145 2,048 2,048 2,243 1,853 2,350

5 5 6 6 6 6 6 6 6 5 6
1,007 1,060 1,113 1,166 1,113 1,166 1,113 1,113 1,219 1,007 1,278

14 14 15 16 15 16 15 15 17 14 17

23 24 25 26 25 26 25 25 28 23 28
588 619 650 680 650 680 650 650 711 588 746
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.5 Ship completed near de
2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.4 Maintain module quality a
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.5 Materials strength and ch
2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 M.UMNTC.PD.M

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

21 19 22 21 22 23 23 21 23 23 2

24 21 25 24 25 26 26 24 26 26 2
1,864 1,678 1,957 1,864 1,957 2,050 2,050 1,864 2,050 2,050 186

20 18 22 20 22 23 23 20 23 23 2
553 498 581 553 581 609 609 553 609 609 55

2,417 2,176 2,538 2,417 2,538 2,659 2,659 2,417 2,659 2,659 242

30 27 31 30 31 33 33 30 33 27 0
2,044 1,839 2,146 2,044 2,146 2,248 2,248 2,044 2,248 1,839 0

5 5 6 5 6 6 6 5 6 5 0
1,111 1,000 1,166 1,111 1,166 1,222 1,222 1,111 1,222 1,000 0

14 13 15 14 15 16 16 14 16 13 0

24 22 25 24 25 26 26 24 26 22 0
648 583 681 648 681 713 713 648 713 583 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.3.5 Ship completed near de
2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.4 Maintain module quality a
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.SC

HOURS BCWS
2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.4 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.5 Materials strength and ch
2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.SC
HOURS BCWS

2.5.3.3 2.5.3.3.5 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.5 M.UMNTC.PD.M

OCT13     NOV13     DEC13     Cumulative
0 0 0 66,117

0 0 0 4,800
0 0 0 112,651

0 0 0 29,957
0 0 0 208,725

0 0 0 15
0 0 0 1,022

0 0 0 70
0 0 0 1,643

0 0 0 9,589
0 0 0 1,381
0 0 0 13,635

0 0 0 1,918

0 0 0 1,123
0 0 0 83,076

0 0 0 898
0 0 0 22,939
0 0 0 106,015

0 0 0 1,120
0 0 0 72,880

0 0 0 204
0 0 0 39,615

0 0 0 540

0 0 0 900
0 0 0 23,120
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 140 144 137 137

WP Totals: BCWS 0 0 0 0 0 0 0 3,609 3,794 3,613 3,613
2.5.3.3.6 Procure airbags for module shipping
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 1,961 7,844 7,451
INDIRECT BCWS 0 0 0 0 0 0 0 0 309 1,236 1,174

WP Totals: BCWS 0 0 0 0 0 0 0 0 2,270 9,079 8,625
2.5.3.3.7.1 2-to-1 assembly - Block 1
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.1 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.10 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.11 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.6 Procure airbags for modu
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.10 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.11 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 M.UMNTC.P

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
130 137 157 144 144 150 137 157 144 146 139

3,432 3,613 4,155 3,794 3,794 3,974 3,613 4,155 3,794 3,956 3,768

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 190 218 0 0 0

0 0 0 0 0 0 238 274 0 0 0
0 0 0 0 0 0 17,011 19,562 0 0 0

0 0 0 0 0 0 863 993 0 0 0
0 0 0 0 0 0 21,231 24,416 0 0 0

0 0 0 0 0 0 2,709 3,115 0 0 0
0 0 0 0 0 0 40,951 47,093 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.6 Procure airbags for modu
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.10 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.11 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 M.UMNTC.P

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
132 139 146 153 146 153 146 146 160 132 164

3,579 3,768 3,956 4,144 3,956 4,144 3,956 3,956 4,333 3,579 4,537

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 13 191 0 0 0 0 0

0 0 0 0 8 120 0 0 0 0 0
0 0 0 0 599 8,983 0 0 0 0 0

0 0 0 0 58 870 0 0 0 0 0
0 0 0 0 1,495 22,424 0 0 0 0 0

0 0 0 0 372 5,580 0 0 0 0 0
0 0 0 0 2,466 36,987 0 0 0 0 0

0 0 0 0 0 89 115 0 0 0 0

0 0 0 0 0 56 72 0 0 0 0
0 0 0 0 0 4,192 5,390 0 0 0 0

0 0 0 0 0 406 522 0 0 0 0
0 0 0 0 0 10,465 13,455 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.6 Procure airbags for modu
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.10 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.11 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 M.UMNTC.P

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
142 128 149 142 149 156 156 142 156 128 0

3,945 3,551 4,142 3,945 4,142 4,340 4,340 3,945 4,340 3,551 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.6 Procure airbags for modu
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.1 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.10 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.10 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.11 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.11 M.UMNTC.P

OCT13     NOV13     DEC13     Cumulative
0 0 0 5,208
0 0 0 140,823

0 0 0 17,256
0 0 0 2,718
0 0 0 19,974

0 0 0 408

0 0 0 512
0 0 0 36,573

0 0 0 1,856
0 0 0 45,647

0 0 0 5,824
0 0 0 88,044

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.12 2-to-1 assembly - Block 12
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.12 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.13 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.12 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.13 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.14 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.15 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.12 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.13 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.14 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.15 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 2,604 3,348 0 0 0 0
0 0 0 0 0 17,261 22,192 0 0 0 0

0 0 0 0 0 0 153 51 0 0 0

0 0 0 0 0 0 96 32 0 0 0
0 0 0 0 0 0 7,187 2,396 0 0 0

0 0 0 0 0 0 696 232 0 0 0
0 0 0 0 0 0 17,939 5,980 0 0 0

0 0 0 0 0 0 4,464 1,488 0 0 0
0 0 0 0 0 0 29,590 9,863 0 0 0

0 0 0 0 0 0 0 204 0 0 0

0 0 0 0 0 0 0 128 0 0 0
0 0 0 0 0 0 0 9,582 0 0 0

0 0 0 0 0 0 0 928 0 0 0
0 0 0 0 0 0 0 23,919 0 0 0

0 0 0 0 0 0 0 5,952 0 0 0
0 0 0 0 0 0 0 39,453 0 0 0

0 0 0 0 0 0 0 13 191 0 0

0 0 0 0 0 0 0 8 120 0 0
0 0 0 0 0 0 0 599 8,983 0 0

0 0 0 0 0 0 0 58 870 0 0
0 0 0 0 0 0 0 1,495 22,424 0 0

0 0 0 0 0 0 0 372 5,580 0 0
0 0 0 0 0 0 0 2,466 36,987 0 0

0 0 0 0 0 0 0 0 102 102 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.12 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.13 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.14 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.15 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.12 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.12 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.13 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.13 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.14 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.14 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.15 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.15 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.16 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.17 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.16 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.17 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.18 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD
HOURS BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.16 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.17 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.18 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD
HOURS BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 64 64 0
0 0 0 0 0 0 0 0 4,791 4,791 0

0 0 0 0 0 0 0 0 464 464 0
0 0 0 0 0 0 0 0 11,960 11,960 0

0 0 0 0 0 0 0 0 2,976 2,976 0
0 0 0 0 0 0 0 0 19,727 19,727 0

0 0 0 0 0 0 0 0 0 140 64

0 0 0 0 0 0 0 0 0 88 40
0 0 0 0 0 0 0 0 0 6,588 3,138

0 0 0 0 0 0 0 0 0 638 290
0 0 0 0 0 0 0 0 0 16,444 7,834

0 0 0 0 0 0 0 0 0 4,092 1,901
0 0 0 0 0 0 0 0 0 27,124 12,873

0 0 0 0 0 0 0 0 0 0 204

0 0 0 0 0 0 0 0 0 0 128
0 0 0 0 0 0 0 0 0 0 10,042

0 0 0 0 0 0 0 0 0 0 928
0 0 0 0 0 0 0 0 0 0 25,068

0 0 0 0 0 0 0 0 0 0 6,083
0 0 0 0 0 0 0 0 0 0 41,193

0 0 0 0 0 0 0 0 0 0 26

0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 1,255

0 0 0 0 0 0 0 0 0 0 116
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.16 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.17 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.18 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD
HOURS BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

179 0 0 0 0 0 0 0 0 0 0

112 0 0 0 0 0 0 0 0 0 0
8,787 0 0 0 0 0 0 0 0 0 0

812 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.15 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.16 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.16 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.17 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.17 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.18 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 L.UMNTC.PD
HOURS BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,726

0 0 0 928
0 0 0 24,278

0 0 0 5,993
0 0 0 39,997

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.18 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.19 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.20 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.19 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.20 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.21 2-to-1 assembly - Bloc

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 153 153 0

0 0 0 0 0 0 0 0 129 129 0
0 0 0 0 0 0 0 0 9,215 9,657 0

0 0 0 0 0 0 0 0 696 696 0
0 0 0 0 0 0 0 0 17,118 17,939 0

0 0 0 0 0 0 0 0 2,912 2,976 0
0 0 0 0 0 0 0 0 29,244 30,572 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.19 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.20 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.21 2-to-1 assembly - Bloc

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 3,133

0 0 0 0 0 0 0 0 0 0 760
0 0 0 0 0 0 0 0 0 0 5,149

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.19 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.20 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.21 2-to-1 assembly - Bloc

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
21,934 0 0 0 0 0 0 0 0 0 0

5,323 0 0 0 0 0 0 0 0 0 0
36,044 0 0 0 0 0 0 0 0 0 0

77 128 0 0 0 0 0 0 0 0 0

48 80 0 0 0 0 0 0 0 0 0
3,766 6,276 0 0 0 0 0 0 0 0 0

348 580 0 0 0 0 0 0 0 0 0
9,400 15,667 0 0 0 0 0 0 0 0 0

2,281 3,802 0 0 0 0 0 0 0 0 0
15,447 25,746 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 102 102 0 0 0 0 0 0 0 0

0 64 64 0 0 0 0 0 0 0 0
0 5,021 5,021 0 0 0 0 0 0 0 0

0 464 464 0 0 0 0 0 0 0 0
0 12,534 12,534 0 0 0 0 0 0 0 0

0 3,042 3,042 0 0 0 0 0 0 0 0
0 20,597 20,597 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.18 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.19 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.20 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.20 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.21 2-to-1 assembly - Bloc

OCT13     NOV13     DEC13     Cumulative
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 306

0 0 0 258
0 0 0 18,872

0 0 0 1,392
0 0 0 35,057

0 0 0 5,888
0 0 0 59,817

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.21 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.22 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.23 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.22 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.23 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.24 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.22 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.23 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.24 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.22 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.23 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.24 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 166 38 0 0 0 0 0 0 0

0 0 104 24 0 0 0 0 0 0 0
0 0 8,159 1,883 0 0 0 0 0 0 0

0 0 754 174 0 0 0 0 0 0 0
0 0 20,368 4,700 0 0 0 0 0 0 0

0 0 4,943 1,141 0 0 0 0 0 0 0
0 0 33,469 7,724 0 0 0 0 0 0 0

0 0 0 204 0 0 0 0 0 0 0

0 0 0 128 0 0 0 0 0 0 0
0 0 0 10,042 0 0 0 0 0 0 0

0 0 0 928 0 0 0 0 0 0 0
0 0 0 25,068 0 0 0 0 0 0 0

0 0 0 6,083 0 0 0 0 0 0 0
0 0 0 41,193 0 0 0 0 0 0 0

0 0 0 13 191 0 0 0 0 0 0

0 0 0 8 120 0 0 0 0 0 0
0 0 0 628 9,415 0 0 0 0 0 0

0 0 0 58 870 0 0 0 0 0 0
0 0 0 1,567 23,501 0 0 0 0 0 0

0 0 0 380 5,703 0 0 0 0 0 0
0 0 0 2,575 38,619 0 0 0 0 0 0

0 0 0 0 77 128 0 0 0 0 0

0 0 0 0 48 80 0 0 0 0 0
0 0 0 0 3,766 6,276 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.21 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.22 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.22 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.23 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.23 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.24 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.24 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.25 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.26 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.27 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.24 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.25 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.26 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.27 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 M.UMNTC.P
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.24 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.25 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.26 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.27 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 M.UMNTC.P
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.24 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.25 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.26 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.27 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 M.UMNTC.P
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 348 580 0 0 0 0 0
0 0 0 0 9,400 15,667 0 0 0 0 0

0 0 0 0 2,281 3,802 0 0 0 0 0
0 0 0 0 15,447 25,746 0 0 0 0 0

0 0 0 0 0 153 51 0 0 0 0

0 0 0 0 0 96 32 0 0 0 0
0 0 0 0 0 7,532 2,511 0 0 0 0

0 0 0 0 0 696 232 0 0 0 0
0 0 0 0 0 18,801 6,267 0 0 0 0

0 0 0 0 0 4,562 1,521 0 0 0 0
0 0 0 0 0 30,895 10,298 0 0 0 0

0 0 0 0 0 0 204 0 0 0 0

0 0 0 0 0 0 128 0 0 0 0
0 0 0 0 0 0 10,042 0 0 0 0

0 0 0 0 0 0 928 0 0 0 0
0 0 0 0 0 0 25,068 0 0 0 0

0 0 0 0 0 0 6,083 0 0 0 0
0 0 0 0 0 0 41,193 0 0 0 0

0 0 0 0 0 0 26 179 0 0 0

0 0 0 0 0 0 16 112 0 0 0
0 0 0 0 0 0 1,255 8,787 0 0 0

0 0 0 0 0 0 116 812 0 0 0
0 0 0 0 0 0 3,133 21,934 0 0 0

0 0 0 0 0 0 760 5,323 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.24 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.24 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.25 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.25 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.26 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.26 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.27 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.27 M.UMNTC.P
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.28 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.29 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.4 2-to-1 assembly - Block 4
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.7.28 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.29 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.4 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 244

0 0 0 0 0 0 0 0 0 0 154
0 0 0 0 0 0 0 0 0 0 11,528

0 0 0 0 0 0 0 0 0 0 1,114
0 0 0 0 0 0 0 0 0 0 28,713

0 0 0 0 0 0 0 0 0 0 5,952
0 0 0 0 0 0 0 0 0 0 46,194

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.7.28 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.29 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.4 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

173 31 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.7.28 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.29 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.4 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 5,149 36,044 0 0 0

0 0 0 0 0 0 0 77 128 0 0

0 0 0 0 0 0 0 48 80 0 0
0 0 0 0 0 0 0 3,766 6,276 0 0

0 0 0 0 0 0 0 348 580 0 0
0 0 0 0 0 0 0 9,400 15,667 0 0

0 0 0 0 0 0 0 2,281 3,802 0 0
0 0 0 0 0 0 0 15,447 25,746 0 0

0 0 0 0 0 0 0 0 153 51 0

0 0 0 0 0 0 0 0 96 32 0
0 0 0 0 0 0 0 0 7,532 2,511 0

0 0 0 0 0 0 0 0 696 232 0
0 0 0 0 0 0 0 0 18,801 6,267 0

0 0 0 0 0 0 0 0 4,562 1,521 0
0 0 0 0 0 0 0 0 30,895 10,298 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
WP Totals: BCWS
2.5.3.3.7.28 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.29 2-to-1 assembly - Bloc
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.4 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.

OCT13     NOV13     DEC13     Cumulative
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 204

0 0 0 128
0 0 0 10,042

0 0 0 928
0 0 0 25,068

0 0 0 6,083
0 0 0 41,193

0 0 0 244

0 0 0 154
0 0 0 11,528

0 0 0 1,114
0 0 0 28,713

0 0 0 5,952
0 0 0 46,194

0 0 0 204
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.4 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
109 19 0 0 0 0 0 0 0 0 0

8,145 1,437 0 0 0 0 0 0 0 0 0

789 139 0 0 0 0 0 0 0 0 0
20,331 3,588 0 0 0 0 0 0 0 0 0

5,059 893 0 0 0 0 0 0 0 0 0
33,535 5,918 0 0 0 0 0 0 0 0 0

0 204 0 0 0 0 0 0 0 0 0

0 128 0 0 0 0 0 0 0 0 0
0 9,582 0 0 0 0 0 0 0 0 0

0 928 0 0 0 0 0 0 0 0 0
0 23,919 0 0 0 0 0 0 0 0 0

0 5,952 0 0 0 0 0 0 0 0 0
0 39,453 0 0 0 0 0 0 0 0 0

0 13 191 0 0 0 0 0 0 0 0

0 8 120 0 0 0 0 0 0 0 0
0 599 8,983 0 0 0 0 0 0 0 0

0 58 870 0 0 0 0 0 0 0 0
0 1,495 22,424 0 0 0 0 0 0 0 0

0 372 5,580 0 0 0 0 0 0 0 0
0 2,466 36,987 0 0 0 0 0 0 0 0

0 0 77 128 0 0 0 0 0 0 0

0 0 48 80 0 0 0 0 0 0 0
0 0 3,593 5,989 0 0 0 0 0 0 0

0 0 348 580 0 0 0 0 0 0 0
0 0 8,970 14,949 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.4 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.6 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.7 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.3.3 2.5.3.3.7.7 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.8 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.7.9 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.7 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.1 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 18 14 0

0 0 0 0 0 0 0 0 55 41 0
0 0 0 0 0 0 0 0 3,948 3,049 0

0 0 0 0 0 0 0 0 391 288 0
0 0 0 0 0 0 0 0 9,615 7,425 0
0 0 0 0 0 0 0 0 13,563 10,474 0

0 0 0 0 0 0 0 0 0 7 19
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.7 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.1 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 2,232 3,720 0 0 0 0 0 0 0
0 0 14,795 24,658 0 0 0 0 0 0 0

0 0 0 153 51 0 0 0 0 0 0

0 0 0 96 32 0 0 0 0 0 0
0 0 0 7,187 2,396 0 0 0 0 0 0

0 0 0 696 232 0 0 0 0 0 0
0 0 0 17,939 5,980 0 0 0 0 0 0

0 0 0 4,464 1,488 0 0 0 0 0 0
0 0 0 29,590 9,863 0 0 0 0 0 0

0 0 0 0 204 0 0 0 0 0 0

0 0 0 0 128 0 0 0 0 0 0
0 0 0 0 9,582 0 0 0 0 0 0

0 0 0 0 928 0 0 0 0 0 0
0 0 0 0 23,919 0 0 0 0 0 0

0 0 0 0 5,952 0 0 0 0 0 0
0 0 0 0 39,453 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

6 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.7 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.1 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.3.3 2.5.3.3.7.7 M.UMNTC.PD

DIR_ESCA BCWS
WP Totals: BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.8 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.7.9 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.1 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.1 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.

OCT13     NOV13     DEC13     Cumulative

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 204

0 0 0 128
0 0 0 9,582

0 0 0 928
0 0 0 23,919

0 0 0 5,952
0 0 0 39,453

0 0 0 32

0 0 0 96
0 0 0 6,997

0 0 0 679
0 0 0 17,040
0 0 0 24,037

0 0 0 32
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.9 Manage module production QA software system - additional
2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 177,367 159,960 508,227 470,656 449,199 491,934 840,702 360,778 409,873 350,493 205,767
Grand Totals:

BCWS 177,367 159,960 508,227 470,656 449,199 491,934 840,702 360,778 409,873 350,493 205,767
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.3 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.9 Manage module producti
2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 20 58
0 0 0 0 0 0 0 0 0 1,524 4,355

0 0 0 0 0 0 0 0 0 144 412
0 0 0 0 0 0 0 0 0 3,712 10,607
0 0 0 0 0 0 0 0 0 5,237 14,962

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

185,529 121,407 124,592 110,501 160,733 164,648 236,825 360,997 310,824 327,900 273,485

185,529 121,407 124,592 110,501 160,733 164,648 236,825 360,997 310,824 327,900 273,485
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.3 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.9 Manage module producti
2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     
17 0 0 0 0 0 0 0 0 0 0

1,307 0 0 0 0 0 0 0 0 0 0

123 0 0 0 0 0 0 0 0 0 0
3,182 0 0 0 0 0 0 0 0 0 0
4,489 0 0 0 0 0 0 0 0 0 0

13 19 0 0 0 0 0 0 0 0 0

38 58 0 0 0 0 0 0 0 0 0
2,831 4,355 0 0 0 0 0 0 0 0 0

267 412 0 0 0 0 0 0 0 0 0
6,894 10,607 0 0 0 0 0 0 0 0 0
9,725 14,962 0 0 0 0 0 0 0 0 0

0 65 69 72 69 72 69 69 75 62 75
0 4,898 5,143 5,387 5,143 5,387 5,143 5,143 5,632 4,653 5,903

0 68 71 75 71 75 71 71 78 65 78
0 1,750 1,838 1,925 1,838 1,925 1,838 1,838 2,013 1,663 2,110
0 6,648 6,980 7,313 6,980 7,313 6,980 6,980 7,645 6,316 8,012

190,919 209,146 193,966 396,339 510,416 506,708 458,984 421,567 445,949 407,714 495,708

190,919 209,146 193,966 396,339 510,416 506,708 458,984 421,567 445,949 407,714 495,708
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.3 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.9 Manage module producti
2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

65 59 69 65 69 72 72 65 72 72 65
5,133 4,620 5,389 5,133 5,389 5,646 5,646 5,133 5,646 5,646 5,133

68 61 71 68 71 75 75 68 75 75 68
1,834 1,651 1,926 1,834 1,926 2,018 2,018 1,834 2,018 2,018 1,834
6,967 6,271 7,316 6,967 7,316 7,664 7,664 6,967 7,664 7,664 6,967

441,214 406,727 452,202 400,125 416,749 350,055 363,301 328,770 353,259 297,072 256,203

441,214 406,727 452,202 400,125 416,749 350,055 363,301 328,770 353,259 297,072 256,203
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Report:CAP-RAM  Filter:NOVA-CA-2.5.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.8.3 Cut module ends - Bloc
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.8.3 L.UMNTC.PD.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.3.3.9 Manage module producti
2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE

HOURS BCWS
DIR_ESCA BCWS

2.5.3.3 2.5.3.3.9 L.UMNTC.PD.TE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT13     NOV13     DEC13     Cumulative
0 0 0 96
0 0 0 7,187

0 0 0 679
0 0 0 17,501
0 0 0 24,688

0 0 0 32

0 0 0 96
0 0 0 7,187

0 0 0 679
0 0 0 17,501
0 0 0 24,688

75 62 0 1,580
6,186 5,110 0 122,242

78 65 0 1,640
2,211 1,826 0 43,687
8,397 6,937 0 165,929

304,847 232,072 24,425 15,666,836

304,847 232,072 24,425 15,666,836
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